



# Alachua County ADA Transition Plan

February 2021

# Transition Plan Table of Contents

## Facilities

- 1. Admin Annex ..... 5
- 2. State Attorney Building..... 10
- 3. Civil Courthouse..... 17
- 4. Wilson Building..... 49
- 5. Admin Building ..... 60
- 6. Main Street Legal..... 69
- 7. 34<sup>th</sup> Tag Agency ..... 73
- 8. Criminal Justice Center..... 76
- 9. Hazardous Waste..... 78
- 10. Health Department State ..... 80
- 11. Health Department County ..... 82
- 12. JT Walls ..... 84
- 13. Metamorphosis ..... 86
- 14. Admin Transfer Station ..... 88
- 15. Records Retention ..... 92
- 16. Animal Services ..... 96
- 17. Recycling Transfer Station..... 98
- 18. Public Defender .....100
- 19. SWAG Resource Center.....102
- 20. Work Release .....105
- 21. Canterbury Equine Center.....108

## **Critical Facilities**

22. Consolidated Communication Center .....	120
23. Sheriff's Office .....	123
24. Fire Station HQ .....	125
25. Public Works Warehouse .....	128
26. Public Works Fleet Building .....	132
27. Public Works Main Building .....	136
28. Alachua County Jail .....	142
29. Fire Station 20 .....	146
30. Fire Station 23 .....	148
31. Fire Station 24 .....	153
32. Fire Station 25 .....	155
33. Fire Station 30 .....	157
34. Fire Station 33 .....	159
35. Fire Station 40 .....	161
36. Fire Station 41 .....	162
37. Fire Station 60 .....	163
38. Fire Station 80 .....	167
39. Fire Station 81 .....	171
40. Fire Station 82 .....	173

## **Parks**

41. Copeland Park .....	176
42. Cynthia Moore Chestnut Park .....	179
43. Earl P. Powers Park .....	181
44. Kanapaha Botanical Gardens .....	184
45. Jonesville Rotary Park .....	187
46. Santa Fe Lake Park .....	190
47. Lochloosa Park.....	192
48. Marjorie K. Rawlings Park .....	195
49. Montechoa Park .....	199
50. Veterans Memorial Park .....	201
51. Owen-Illinois Park.....	203
52. Poe Springs.....	205



# ADA Transition Plan

**Facility** Admin Annex

**Date** 5/24/2018

**Contact Person** Steve Wargo

**Department** ACFM

**Email** [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

**Phone** 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
1 <sup>st</sup> Floor Lobby Restroom	Water closet doesn't have 60" clearance from the side wall.	Move lavatory left.	Steve Wargo	Moving to new building 2024	14-33-13 14-34-48 14-34-48	TBD	
1 <sup>st</sup> Floor Zoning Office door.	Door needs to be smooth surface on bottom 10".	Replace Door.	Steve Wargo	May be more than 5 lbs force to open door.	14-36-46	September 2021	
1 <sup>st</sup> Floor Hallway door	Door doesn't have 18" maneuvering clearance on pull side.	Remove door, widen hallway, or add door opener.	Steve Wargo	Moving to new building 2024		TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
1 <sup>st</sup> Floor Right-Side Restroom	Door less than 32" wide, No rear grab bar, lavatory not accessible, toilet paper too close to water closet.	Install 32" wide door, remodel restroom.	Steve Wargo	Moving to new building 2024		15-01-58 15-02-07 15-02-25	TBD
1 <sup>st</sup> Floor Left-Side Restroom	Door is less than 32" wide, No grab bars, lavatory not accessible, Toilet paper dispenser behind water closet, inadequate clearances.	Install 32" wide door. Remodel restroom	Steve Wargo	Moving to new building 2024		15-12-27 15-12-34	TBD
1 <sup>st</sup> Floor Elevator Door	Up/down indicator lights not on lobby side	Move lights	Steve Wargo	Moving to new building 2024			TBD
2 <sup>nd</sup> Floor Left-Side Restroom Door	Door is narrower than 32"	Replace door	Steve Wargo	Moving to new building 2024			TBD
2 <sup>nd</sup> Floor Left-Side Restroom	Inadequate clearance around water closet, door too narrow	Remodel restroom.	Steve Wargo	Moving to new building 2024		15-39-15 15-39-22 15-40-22 15-45-24	TBD

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
2 <sup>nd</sup> Floor Right-Side Restroom Door	Water fountain blocking maneuvering clearance, sign mounted on door	Move water fountain, move sign to wall, latch side of door.	Steve Wargo	Moving to new building 2024	15-49-14	TBD	
2 <sup>nd</sup> Floor Right-Side Restroom	Door narrower than 32", inadequate clearance around water closet, lavatory not accessible	Remodel restroom	Steve Wargo	Moving to new building 2024	15-50-37 15-50-56 15-51-05 15-51-11	TBD	
Conference Room 207 Door	Door knob requires gripping and twisting wrist	Replace with accessible handle.	Steve Wargo		16-02-20	September 2021	
3 <sup>rd</sup> Floor Left-Side Restroom Door.	Less than 32" wide.	Replace door.	Steve Wargo	Moving to new building 2024	16-06-45	TBD	
3 <sup>rd</sup> Floor Right-Side Restroom Door	Less than 32" wide, less than 18" maneuvering clearance	Replace door, move obstructions	Steve Wargo	Moving to new building 2024	16-09-04	TBD	



Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
3 <sup>rd</sup> Floor Right-Side Restroom	Inadequate clearance around water closet, lavatory not accessible	Remodel restroom	Steve Wargo	Moving to new building 2024	16-11-03 16-11-11 16-11-15 16-11-21 16-16-53	TBD	
3 <sup>rd</sup> Floor Left-Side Restroom	Inadequate clearance around water closet, lavatory not accessible.	Remodel restroom	Steve Wargo	Moving to new building 2024	16-17-25 16-20-46 16-20-51 16-21-40	TBD	
West Stairway Exterior Door	Not 18" maneuvering clearance on latch side of door.	Install push button door opener on inside.	Steve Wargo	Moving to new building 2024		TBD	
West Exterior Path and Ramp.	Landing outside stairway door not level, handrail doesn't extend past end of ramp, pathway not level	Regrade path, replace handrail	Steve Wargo	Moving to new building 2024	15-48-43 15-49-57 15-31-39 15-51-55 15-54-11	TBD	
East Stairway 3 <sup>rd</sup> Floor Door	Door knob requires gripping and twisting, gap in floor threshold	Fix threshold, replace with accessible handle. Repair floor.	Steve Wargo	Moving to new building 2024	16-10-11 16-10-26	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
West Stairway 2 <sup>nd</sup> Floor Door	Door knob requires gripping and twisting, floor damaged.	Repair floor, replace with accessible handle	Steve Wargo	Moving to new building 2024	16-16-12	TBD	
West Stairway Handrails	Handrails are 2x4's on inside	Replace handrails	Steve Wargo	Moving to new building 2024	16-18-23 16-20-40	TBD	
Main entrance	Inadequate tread depth for steps.	Add handrails for steps.	Steve Wargo	Moving to new building 2024	16-24-21 16-24-28	TBD	

# ADA Transition Plan

Facility State Attorney Building

Date 9/12/2018

Contact Person Steve Wargo

Department ACFM

Email [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

Phone 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
3 <sup>rd</sup> Floor North East Stairs Door	Handle requires gripping and twisting of wrist. Requires more than 5 lbs to open.	Adjust or replace door closer. Replace with accessible handle.	Steve Wargo		14_52_22 14_52_47	September 2021	
3 <sup>rd</sup> Floor Men's Restroom	Inadequate turning space, mirror mounted at 50", Sink and faucet not accessible.	Requires remodeling.	Steve Wargo		15_03_06 15_03_11 15_03_21 15_13_58 15_16_19	September 2021	
3 <sup>rd</sup> Floor Men's Restroom Door	Door and hallway too narrow for compliance.	Requires remodeling.	Steve Wargo		15_03_06 15_07_33	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
3 <sup>rd</sup> Floor Men's Restroom Stall	Stall too small, door swings inward, no grab bars, flush control on closed-side, door not self-closing.	Requires remodeling.	Steve Wargo	No other accessible stalls.	15_13_58	September 2021	
3 <sup>rd</sup> Floor Women's Restroom Vestibule Outer Door	Closes in less than 5 seconds.	Adjust or replace door closer.	Steve Wargo		15_26_19	September 2021	
3 <sup>rd</sup> Floor Women's Restroom Vestibule Inner Door	Inadequate push-side clearance.	Move furniture to create 48" clearance.	Steve Wargo		15_31_06	September 2021	
3 <sup>rd</sup> Floor Women's Restroom	Inadequate turning space, mirror mounted at 50", sink is not accessible	Requires remodeling.	Steve Wargo		15_35_01	September 2021	
3 <sup>rd</sup> Floor Women's Restroom Stalls	Door swings inward, not enough space, no grab bars,	Requires remodeling.	Steve Wargo		15_37_53 15_41_50	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
1 <sup>st</sup> Floor North West Left-Side Restroom Door	Door closes in less than 5 seconds. Handle requires gripping and twisting.	Adjust or replace door closer. Replace handle with accessible handle.	Steve Wargo		1206 1214	September 2021	
1 <sup>st</sup> Floor North West Men's Restroom Door	Door closes in less than 5 seconds. Handle requires gripping and twisting.	Adjust or replace door closer. Replace handle with accessible handle.	Steve Wargo		1214	September 2021	
1 <sup>st</sup> Floor North West Women's Restroom	Coat hook mounted 73" high, sink not accessible, pipes are not covered.	Replace sink, move coat hooks to 48", install insulation on pipes.	Steve Wargo		1209	September 2021	
1 <sup>st</sup> Floor Lobby Unisex Accessible Restroom Door	Closes in less than 5 seconds.	Adjust or replace door closer.	Steve Wargo		16_38_37 16_38_51 16_39_01	September 2021	
1 <sup>st</sup> Floor Lobby Unisex Accessible Restroom	Mirror mounted 40.5" high.	Move mirror to 40".	Steve Wargo		16_38_51	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
1 <sup>st</sup> Floor Lobby Women's Restroom Door	Closes in less than 5 seconds.	Adjust or replace door closer.	Steve Wargo		16_39_49	September 2021	
1 <sup>st</sup> Floor Lobby Women's Restroom	Inadequate turning space. Paper towel dispenser mounted at 50". Flush controls on closed side.	Requires renovation. Move paper towel dispenser to 48". Change flusher for open side flusher.	Steve Wargo		16_40_05 16_40_19 16_40_34	September 2021	
2 <sup>nd</sup> Floor North East Stairs Door	Handle requires gripping and twisting wrist.	Replace hardware with accessible handle.	Steve Wargo		111928	September 2021	
2 <sup>nd</sup> Floor Men's Restroom	Inadequate turning space. Mirror mounted at 50", paper towel dispenser 53". Sink not accessible.	Requires remodeling. Move mirror to 40", paper towel dispenser to 48". Replace sink w/ accessible sink.	Steve Wargo		112001 112004	September 2021	
2 <sup>nd</sup> Floor Men's Restroom Stall	Not enough space. No Grab Bars.	Requires remodeling. Install grab bars.	Steve Wargo		112013	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
2 <sup>nd</sup> Floor Women's Restroom Vestibule Outer Door	Closes in less than 5 seconds. Less than 48" clearance on push-side of door.	Adjust or replace door closer. Move furniture to make clearance.	Steve Wargo		111935	September 2021	
2 <sup>nd</sup> Floor Women's Restroom	Inadequate turning space, paper towels mounted at 50".	Requires remodel, mount paper towels at 48".	Steve Wargo		112120	September 2021	
2 <sup>nd</sup> Floor Women's Restroom Stalls	Door swings inward, not enough space, no grab bars, flush controls on closed side.	Requires remodeling. Install grab bars, replace flush controls.	Steve Wargo		112127 112130 112134	September 2021	
Main Entrance Door	Bottom 10" of door not smooth.	Replace door.	Steve Wargo		89 90 91	September 2021	
Main Entrance Vestibule Inner Door	Bottom 10" of door not smooth.	Replace door.	Steve Wargo		113705	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
2 <sup>nd</sup> Floor Lobby Door	Closes in less than 5 seconds, requires more than 5 lbs to open. Hardware not accessible.	Adjust or replace door closer. Replace hardware with accessible handle.	Steve Wargo	Keycard reader security door.	94 95 96	September 2021	
1 <sup>st</sup> Floor North East Men's Restroom Door	Closes faster than 5 seconds.	Adjust or replace door closer.	Steve Wargo		1210	September 2021	
3 <sup>rd</sup> Floor South Stairs Door	Closes in less than 5 seconds, requires more than 5 lbs to open. Hardware requires gripping and twisting of wrist.	Adjust or replace door closer. Replace hardware with accessible handles.	Steve Wargo		100	September 2021	
1 <sup>st</sup> Floor North East Men's Restroom	Inadequate turning space, no grab bars. Flush control on closed side. Faucet not accessible.	Requires remodel, add grab bars, replace flush control with open-side. Replace faucet.	Steve Wargo		1211	September 2021	
1 <sup>st</sup> Floor North East Women's Restroom	Inadequate turning space. Toilet seat 16" tall. No grab bars.	Requires remodeling. Replace faucet, install grab bars.	Steve Wargo		1213	September 2021	



Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
2 <sup>nd</sup> Floor Central Stairs Door	Closes in less than 5 seconds, requires more than 5 lbs of force.	Adjust or replace door closer.	Steve Wargo		111859	September 2021	
3 <sup>rd</sup> Floor South Stairs	No outer Handrail	Install outer handrail.	Steve Wargo		101 102	September 2021	
2 <sup>nd</sup> Floor South Stairs Door	Closes in less than 5 seconds, requires more than 5 lbs of force to open.	Adjust or replace door closer.	Steve Wargo		103	September 2021	
3 <sup>rd</sup> Floor Lobby Door	Door closes in less than 5 seconds. Requires more than 5 lbs to open.	Adjust or replace door closer.	Steve Wargo	Keycard reader security door.	97	September 2021	
3 <sup>rd</sup> Floor South East Restroom	Inadequate turning space.	Requires remodeling.	Steve Wargo		113116 113121 113133	September 2021	

# ADA Transition Plan

Facility Civil Courthouse

Date 4/28/2020

Contact Person Steve Wargo

Department ACFM

Email [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

Phone 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Main Entrance Walkway	Handrails are too large to grip around, and are 29" tall.	Replace with graspable handrails that are 34-38" tall.	Steve Wargo		14_39_50 14_40_24	September 2021	
Main Entrance Doors	Requires more than 5 lbs to open. Lower 10" not smooth.	Adjust or replace door closers. Replace doors.	Steve Wargo		14_42_36 14_42_52 14_48_14 14_48_34	September 2021	
1 <sup>st</sup> Floor Men's Restroom Door	Requires more than 5 lbs to open.	Adjust or replace door closer.	Steve Wargo		15_03_47	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
1 <sup>st</sup> Floor Men's Restroom	Mirror mounted at 44.5". Accessible stall door not self-closing.	Move mirror to 40". Install stall-door closer.	Steve Wargo		15_07_25 15_07_28 15_07_33 15_07_40 15_07_46 15_07_49	TBD	
1 <sup>st</sup> Floor Lobby Water Fountains	Water flow 3" from fountain front.	Adjust so flow is 4" from front.	Steve Wargo		15_25_55 15_26_08	TBD	
1 <sup>st</sup> Floor Women's Restroom Door	Requires more than 5 lbs to open. Closes in less than 5 seconds.	Adjust or replace door closer.	Steve Wargo		15_32_04	September 2021	
1 <sup>st</sup> Floor Women's Restroom	Coat Hooks mounted higher than 48". Accessible stall door not self-closing.	Move coat hook to 48". Install stall-door closer.	Steve Wargo		15_44_47 15_44_54 15_44_59 15_45_05	TBD	
1 <sup>st</sup> Floor Traffic Lobby West Door	Requires more than 5 lbs to open.	Adjust or replace door closer.	Steve Wargo			September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
4 <sup>th</sup> Floor Lobby Men's Restroom Door	Door closes in less than 5 seconds. Requires more than 5 lbs to open.	Adjust or replace door closer.	Steve Wargo			September 2021	
4 <sup>th</sup> Floor Lobby Men's Restroom	Mirror mounted 44" high. Coat hooks mounted at 63". Accessible stall door not self-closing.	Move mirror to 40", coat hooks to 48". Install stall door-closer.	Steve Wargo			TBD	
4 <sup>th</sup> Floor Lobby Women's Restroom Door	Requires more than 5 lbs to open.	Adjust or replace door closer.	Steve Wargo			September 2021	
4 <sup>th</sup> Floor Lobby Women's Restroom	Coat hooks mounted at 63" high. Accessible stall door not self-closing.	Move coat hooks to 48". Install stall door closer.	Steve Wargo			TBD	
4 <sup>th</sup> Floor Lobby Water Fountains	Water flow must be 4" tall.	Adjust water fountain.	Steve Wargo			TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
3 <sup>rd</sup> Floor Lobby Men's Restroom Door	Requires more than 5 lbs to open. Closes in less than 5 seconds.	Adjust or replace door closer.	Steve Wargo			September 2021	
3 <sup>rd</sup> Floor Lobby Men's Restroom	Accessible stall door not self-closing.	Install stall door closer.	Steve Wargo		100622 100624 100628 100632 100819	September 2021	
3 <sup>rd</sup> Floor Lobby Women's Restroom Door	Requires more than 5 lbs to open.	Adjust or replace door closer.	Steve Wargo		101914 101918	September 2021	
3 <sup>rd</sup> Floor Lobby Women's Restroom	Coat hooks mounted 62" high.	Move to 48".	Steve Wargo		101835 101837 101839 101914 101918	September 2021	
2 <sup>nd</sup> Floor Men's Lobby Restroom Door	Requires more than 5 lbs to open.	Adjust or replace door closer.	Steve Wargo		102746	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
2 <sup>nd</sup> Floor Men's Restroom	Coat hooks mounted at 62" high. Accessible stall door not self-closing.	Move coat hooks to 62". Install stall door closer.	Steve Wargo		102937 102939 102942 103100 103104	TBD	
2 <sup>nd</sup> Floor Lobby Women's Restroom Door	Requires more than 5 lbs to open.	Adjust or replace door closer.	Steve Wargo		103556	September 2021	
2 <sup>nd</sup> Floor Lobby Women's Restroom	Coat hooks mounted 62" high. Accessible stall door not self-closing.	Move coat hooks to 48". Install stall door closers.	Steve Wargo		103828	TBD	
Judge Restroom	Mirror and paper towel dispenser mounted at 60" high. Door not self-closing.	Move mirror to 40". Move paper towels to 48". Install door closer.	Steve Wargo	4 <sup>th</sup> floor judge restroom?		TBD	
4 <sup>th</sup> Floor South East Judge Office – South Door	Requires more than 5 lbs to open.	Adjust or replace door closer.	Steve Wargo	409	93952	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
4 <sup>th</sup> Floor South Stairs Door	Requires more than 5 lbs to open. Closes faster than 5 seconds.	Adjust or replace door closer.	Steve Wargo		94257	September 2021	
4 <sup>th</sup> Floor South West Judge Office – South Door	Requires more than 5 lbs to open.	Adjust or replace door closer.	Steve Wargo	408	94716	September 2021	
4 <sup>th</sup> Floor South East Judge Office – North Door	Requires more than 5 lbs to open. 16” of maneuvering clearance on latch side.	Adjust or replace door closer. Create 18” maneuvering clearance.	Steve Wargo		95159	September 2021	
4 <sup>th</sup> Floor South West Judge Office – North Door	Requires more than 5 lbs to open. Closes faster than 5 seconds. 17” maneuvering clearance on latch side.	Adjust or replace door closer. Create 18” maneuvering clearance on latch side of the door.	Steve Wargo	410	95236	TBD	
4 <sup>th</sup> Floor Chief Judge Conference Room Outer Vestibule Door	Requires more than 5 lbs to open. Closes faster than 5 seconds.	Adjust or replace door closers.	Steve Wargo	412	95800	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
4 <sup>th</sup> Floor Chief Judge Conference Room Inner Vestibule Door	Requires more than 5 lbs to open.	Adjust or replace door closers.	Steve Wargo		100028	September 2021	
4 <sup>th</sup> Floor Chief Judge Conference Room Restroom Door	16" maneuvering space on latch side of door.	Create 18" clearance.	Steve Wargo		100409 100418 100421 100430	TBD	
4 <sup>th</sup> Floor Law Library Door	Requires more than 5 lbs to open. Closes in less than 5 seconds.	Adjust or replace door closer.	Steve Wargo	413	101446	September 2021	
Courtroom 4A Door.	Requires more than 5 lbs to open. Closes faster than 5 seconds.	Adjust or replace door closer.	Steve Wargo		101550	September 2021	
Personnel ADA Door	Requires more than 5 lbs to open.	Adjust or replace door closer.	Steve Wargo	414A	102312 102348	September 2021	



Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
4 <sup>th</sup> Floor North West Judge's Office Door	Requires more than 5 lbs to open.	Adjust or replace door closer.	Steve Wargo	415	102902	September 2021	
4 <sup>th</sup> Floor North Glass Door	Requires more than 5 lbs to open.	Adjust or replace door closer.	Steve Wargo		103308	September 2021	
4 <sup>th</sup> Floor North Stairs Door	Requires more than 5 lbs to open	Adjust or replace door closer	Steve Wargo		103536	September 2021	
4 <sup>th</sup> Floor North East Judge's Office	Requires more than 5 lbs to open.	Adjust or replace door closer.	Steve Wargo	416	103913	September 2021	
4 <sup>th</sup> Floor North East Judge's Conference Room Door	Handle requires gripping and twisting wrist.	Replace with accessible handle.	Steve Wargo		104315	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Courtroom 4A Jury Door	54" clearance on pull-side.	Create 60" clearance on pull-side.	Steve Wargo		104735	TBD	
Courtroom 4A Jury Left-Restroom	Coat hooks mounted 60" high.	Move to 48".	Steve Wargo		105112 105139 105143 105144	September 2021	
Courtroom 4A Jury Right-Restroom Door	Handle requires gripping and twisting wrist.	Replace with accessible hardware.	Steve Wargo			September 2021	
Courtroom 4A Jury Right-Restroom	Door swings in. Not enough floor space. Paper towels mounted at 54". Mirror at 49". Sink not accessible.	Requires remodel. Move mirror to 40", paper towels to 48". Replace sink.	Steve Wargo	Requires remodeling to make accessible, restroom directly next to it is accessible.	105638 105429 105431 105638	TBD	
Courtroom 4A Jury Conference Door	Handle requires gripping and twisting wrist.	Replace hardware with accessible handle.	Steve Wargo		110215	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
4 <sup>th</sup> Floor South East Judge's Office Conference Door	Handle requires gripping and twisting.	Replace hardware with accessible handle.	Steve Wargo		110820	September 2021	
4 <sup>th</sup> Floor South West Judge Conference Room	Handle requires gripping and twisting.	Replace hardware with accessible handle.	Steve Wargo		111029	September 2021	
4 <sup>th</sup> Floor North West Judge Office Door	Handle requires gripping and twisting.	Replace hardware with accessible handle.	Steve Wargo		111402	September 2021	
Courtroom 3A Main Door	Requires more than 5 lbs to open.	Adjust or replace door closer.	Steve Wargo		111802	September 2021	
Courtroom 3A Jury Door	2" maneuvering clearance on latch side. Hardware requires gripping and twisting.	Replace hardware with accessible handle. Remodel to create 18" clearance or add door opener.	Steve Wargo		11219	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Courtroom 3A Jury Conference Door	Handle requires gripping and twisting.	Replace hardware with accessible handle.	Steve Wargo		112347	September 2021	
Courtroom 3A Jury Conference Room Water Fountain	Water flow is 3" tall.	Adjust so water flow is 4" tall.	Steve Wargo		112527	TBD	
Courtroom 3A Jury Left-Restroom Door	Handle requires gripping and twisting. 17" clearance on latch-side. 35" clearance on pull-side.	Replace hardware with accessible handle. Requires remodeling for 18" latch clearance, and 60" pull-side.	Steve Wargo		112804	TBD	
Courtroom 3A Jury Left-Restroom	Inadequate turning space, door swings into floor space, mirror mounted at 49", 35" depth sink free space.	Requires remodeling. Move mirror to 40".	Steve Wargo	Clearance requirements-  Sink: 30"W x 48"D  Floor space: 60" diameter circle.	112945 112948	TBD	
Courtroom 3A Jury Right-Restroom Door	Handle requires gripping and twisting. 17.5" clearance on latch-side. 35" clearance on pull-side.	Replace hardware with accessible handle. Requires remodeling to create 18" latch clearance & 60" pull-side.	Steve Wargo		113222	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Courtroom 3A Jury Right-Restroom	Inadequate turning space, door swings into floor space, mirror mounted at 49", 35" depth sink free space.	Requires remodeling. Move mirror to 40".	Steve Wargo	Clearance requirements-  Sink: 30"W x 48"D  Floor space: 60" diameter circle.	113229 113231	TBD	
3 <sup>rd</sup> Floor North West Judge Office Door	Requires more than 5 lbs to open. Closes faster than 5 seconds.	Adjust or replace door closer.	Steve Wargo		113952	September 2021	
3 <sup>rd</sup> Floor North West Judge Office Door	Hardware requires gripping and twisting.	Replace hardware with accessible handle	Steve Wargo		114031	September 2021	
3 <sup>rd</sup> Floor North Glass Door	Requires more than 5 lbs to open. Closes faster than 5 seconds.	Adjust or replace door closer.	Steve Wargo		114402	September 2021	
3 <sup>rd</sup> Floor North Stairs Door	Requires more than 5 lbs to open. Closes faster than 5 seconds.	Adjust or replace door closer.	Steve Wargo		114945	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Courtroom 3B Main Door	Requires more than 5 lbs to open.	Adjust or replace door closer.	Steve Wargo		115403	September 2021	
Courtroom 3B Jury Door	Hardware requires gripping and twisting.	Replace hardware with accessible handle.	Steve Wargo		11_56_31	September 2021	
Courtroom 3B Jury Conference Door	Hardware requires gripping and twisting.	Replace hardware with accessible handle.	Steve Wargo		11_57_13	September 2021	
Courtroom 3B Jury Left-Restroom Door	Hardware requires gripping and twisting. 17.5" latch-side clearance, 36" pull-side.	Replace hardware with accessible handle. Requires remodeling to create 18" latch clearance & 60" pull-side clearance.	Steve Wargo		11_57_58	TBD	
Courtroom 3B Jury Left-Restroom Pt. 1	Inadequate turning space, door swings into floor space, mirror mounted 49" high, 36" depth sink clear space.	Requires remodeling to create space. Move mirror to 40".	Steve Wargo	Clearance requirements-  Sink: 30"W x 48"D  Floor space: 60" diameter circle.	11_57_31 11_57_34 121554	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Courtroom 3B Jury Left- Restroom Pt. 2	Water closet centerline 14" from side wall. No grab bars.	Move water closet to 16-18" from side wall. Install grab bars.	Steve Wargo		11_57_31 11_57_34 121554	TBD	
Courtroom 3B Jury Right- Restroom Door	Hardware requires gripping and twisting. 17.5" latch-side clearance, 26" pull-side.	Replace hardware with accessible handle. Requires remodeling to create 18" latch clearance & 60" pull-side clearance.	Steve Wargo		11_57_47	TBD	
Courtroom 3B Jury Right- Restroom	Inadequate turning space, door swings into clear space, mirror mounted 49" high. 36" depth clear sink space. No grab bars.	Requires remodeling to create space. Move mirror to 40". Install grab bars.	Steve Wargo	Clearance requirements-  Sink: 30"W x 48"D  Floor space: 60" diameter circle.	11_57_41 11_57_43	TBD	
Courtroom 3D Main Door	Requires more than 5 lbs to open.	Adjust or replace door closer.	Steve Wargo		121902	September 2021	
Courtroom 3C Main Door	Requires more than 5 lbs to open.	Adjust or replace door closer.	Steve Wargo		121907	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Courtroom 3D Jury Door	Hardware requires gripping and twisting. 3.5" latch-side clearance.	Replace hardware with accessible handle. Requires remodeling to create clearance or install door opener.	Steve Wargo		103104	TBD	
Courtroom 3D Jury Conference Room Door	Hardware requires gripping and twisting.	Replace hardware with accessible handle.	Steve Wargo		103154	September 2021	
Courtroom 3D Jury Right-Restroom Door	Hardware requires gripping and twisting. 12" clearance latch-side.	Replace hardware with accessible handle. Requires remodeling to create 18" clearance.	Steve Wargo		103208	TBD	
Courtroom 3D Jury Left-Restroom Door	Hardware requires gripping and twisting. 16" latch-side clearance.	Replace hardware with accessible handle. Requires remodeling to create 18" clearance.	Steve Wargo		103311	TBD	
Courtroom 3D Jury Right-Restroom	Inadequate turning space, door opens into clear space, mirror mounted 49" high, 33" depth sink clearance. No grab bars	Requires remodeling to create space. Move mirror to 40". Install grab bars.	Steve Wargo	Clearance requirements-  Sink: 30"W x 48"D  Floor space: 60" diameter circle.	103805 103810	TBD	



Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Courtroom 3D Jury Left- Restroom	Inadequate turning space, door opens into clear space, mirror mounted 49" high, 34" depth sink clearance. No grab bars.	Requires remodeling to create space. Move mirror to 40". Install grab bars.	Steve Wargo	Clearance requirements-  Sink: 30"W x 48"D  Floor space: 60" diameter circle.	103816 103818	TBD	
Courtroom 3C Jury Conference Door	Hardware requires gripping and twisting.	Replace hardware with accessible handle.	Steve Wargo		104710	September 2021	
Courtroom 3C Jury Door	Hardware requires gripping and twisting. 4" clearance latch-side.	Replace hardware with accessible handle. Requires remodel to create 18" clearance or install door opener.	Steve Wargo		104726	TBD	
Courtroom 3C Jury Left- Restroom Door	Hardware requires gripping and twisting. 17" latch-side clearance.	Requires remodel to create 18" clearance. Replace hardware with accessible handle.	Steve Wargo		104732	TBD	
Courtroom 3C Jury Right- Restroom Door	Hardware requires gripping and twisting. 17" latch-side clearance.	Requires remodel to create 18" clearance. Replace hardware with accessible handle.	Steve Wargo		104740	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Courtroom 3C Jury Left- Restroom	Inadequate turning space, door opens into clear space, mirror mounted 49" high, 35" depth sink clearance. No grab bars.	Requires remodeling to create space. Move mirror to 40". Install grab bars.	Steve Wargo	Clearance requirements-  Sink: 30"W x 48"D  Floor space: 60" diameter circle.	105350 105352	TBD	
Courtroom 3C Jury Right- Restroom	Inadequate turning space, door opens into clear space, mirror mounted 49" high, 35" depth sink clearance. No grab bars.	Requires remodeling to create space. Move mirror to 40". Install grab bars.	Steve Wargo	Clearance requirements-  Sink: 30"W x 48"D  Floor space: 60" diameter circle.	105356 105358	TBD	
3 <sup>rd</sup> Floor South East Judge office Door	Requires more than 5 lbs to open. Closes faster than 5 seconds.	Adjust or replace door closer.	Steve Wargo		110040	September 2021	
3 <sup>rd</sup> Door South East Judge Conference Room	Hardware requires gripping and twisting.	Replace hardware with accessible handle.	Steve Wargo		110101	September 2021	
3 <sup>rd</sup> Floor South Glass Door	Requires more than 5 lbs to open. Closes in less than 5 seconds.	Adjust or replace door closer.	Steve Wargo		110334	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
3 <sup>rd</sup> Floor South Stairs Door	Requires more than 5 lbs to open. Closes in less than 5 seconds.	Adjust or replace door closer.	Steve Wargo		110508	September 2021	
3 <sup>rd</sup> Floor South West Judge Office Door	Requires more than 5 lbs to open. Closes in less than 5 seconds.	Adjust or replace door closer.	Steve Wargo		111007	September 2021	
3 <sup>rd</sup> Floor South West Judge Office Door	Requires gripping and twisting to open.	Replace hardware with accessible handle.	Steve Wargo		111050	September 2021	
Courtroom 2D Jury Conference Door	Hardware requires gripping and twisting.	Replace hardware with accessible handle.	Steve Wargo		111811	September 2021	
Courtroom 2D Jury Door	Hardware requires gripping and twisting.	Replace hardware with accessible handle.	Steve Wargo		111831	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Courtroom 2D Jury Left- Restroom Door	Hardware requires gripping and twisting.	Replace hardware with accessible handle.	Steve Wargo		111839	September 2021	
Courtroom 2D Jury Right- Restroom Door	Hardware requires gripping and twisting.	Replace hardware with accessible handle.	Steve Wargo		111847	September 2021	
Courtroom 2D Jury Left- Restroom	Inadequate turning space, door opens into clear space, mirror mounted 49" high, 33" depth sink clearance. No grab bars.	Requires remodeling to create space. Move mirror to 40". Install grab bars.	Steve Wargo	Clearance requirements-  Sink: 30"W x 48"D  Floor space: 60" diameter circle.	112257 112304	TBD	
Courtroom 2D Jury Right- Restroom	Inadequate turning space, door opens into clear space, mirror mounted 49" high, 34" depth sink clearance. No grab bars.	Requires remodeling to create space. Move mirror to 40". Install grab bars.	Steve Wargo	Clearance requirements-  Sink: 30"W x 48"D  Floor space: 60" diameter circle.	112313 112315	TBD	
Courtroom 2D Main Door	Requires more than 5 lbs of opening force.	Adjust or replace door closer.	Steve Wargo		112839	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Courtroom 2C Main Door	Requires more than 5 lbs to open.	Adjust or replace door closer.	Steve Wargo		112844	September 2021	
Courtroom 2C Jury Conference Door	Hardware requires gripping and twisting.	Replace hardware with accessible handle.	Steve Wargo		113555	September 2021	
Courtroom 2C Jury Door	Hardware requires gripping and twisting.	Replace hardware with accessible handle.	Steve Wargo		113609	September 2021	
Courtroom 2C Jury Right-Restroom Door	Hardware requires gripping and twisting. 17.5" latch-side clearance.	Replace hardware with accessible handle. Requires remodeling to create clearance.	Steve Wargo		113621	TBD	
Courtroom 2C Jury Left-Restroom Door	Hardware requires gripping and twisting.	Replace hardware with accessible handle.	Steve Wargo		113630	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Courtroom 2C Jury Right- Restroom	Inadequate turning space, door opens into clear space, mirror mounted 49" high, 36" depth sink clearance. No grab bars.	Requires remodeling to create space. Move mirror to 40". Install grab bars	Steve Wargo	Clearance requirements-  Sink: 30"W x 48"D  Floor space: 60" diameter circle.	114115 114120	TBD	
Courtroom 2C Jury Left- Restroom	Inadequate turning space, door opens into clear space, mirror mounted 49" high, 36" depth sink clearance. No grab bars.	Requires remodeling to create space. Move mirror to 40". Install grab bars	Steve Wargo	Clearance requirements-  Sink: 30"W x 48"D  Floor space: 60" diameter circle.	114140 114145	TBD	
Courtroom 2A Main Door	Requires more than 5 lbs to open.	Adjust or replace door closer.	Steve Wargo		114810	September 2021	
Courtroom 2A Jury Conference Door	Hardware requires gripping and twisting.	Replace hardware with accessible handle.	Steve Wargo		114951	September 2021	
Courtroom 2A Jury Right- Restroom Door	Hardware requires gripping and twisting.	Replace hardware with accessible handle.	Steve Wargo		115002	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Courtroom 2A Jury Left- Restroom Door	Hardware requires gripping and twisting.	Replace hardware with accessible handle.	Steve Wargo		115010	September 2021	
Courtroom 2A Jury Door	Hardware requires gripping and twisting.	Replace hardware with accessible handle.	Steve Wargo		115018	September 2021	
Courtroom 2A Jury Right- Restroom	Inadequate turning space, door opens into clear space, mirror mounted 47" high, 36" depth sink clearance. No grab bars.	Requires remodeling to create space. Move mirror to 40". Install grab bars	Steve Wargo	Clearance requirements-  Sink: 30"W x 48"D  Floor space: 60" diameter circle.	115032 115035	TBD	
Courtroom 2A Jury Left- Restroom	Inadequate turning space, door opens into clear space, mirror mounted 48" high, 36" depth sink clearance. No grab bars.	Requires remodeling to create space. Move mirror to 40". Install grab bars	Steve Wargo	Clearance requirements-  Sink: 30"W x 48"D  Floor space: 60" diameter circle.	115041 115043	TBD	
Courtroom 2B Main Door	Requires more than 5 lbs to open.	Adjust or replace door closer.	Steve Wargo		101032	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Courtroom 2B Jury Conference Door	Hardware requires gripping and twisting.	Replace hardware with accessible handle.	Steve Wargo		101234	September 2021	
Courtroom 2B Jury Door	Hardware requires gripping and twisting.	Replace hardware with accessible handle.	Steve Wargo		101251	September 2021	
Courtroom 2B Jury Left-Restroom Door	Hardware requires gripping and twisting.	Replace hardware with accessible handle.	Steve Wargo		101301	September 2021	
Courtroom 2B Jury Right-Restroom Door	Hardware requires gripping and twisting. 16" clearance on latch-side.	Replace hardware with accessible handle. Requires remodeling for 18" clearance or install door opener.	Steve Wargo		101312	TBD	
Courtroom 2B Jury Left-Restroom	Inadequate turning space, door opens into clear space, mirror mounted 50" high, 37" depth sink space. No grab bars.	Requires remodeling to create space. Move mirror to 40". Install grab bars	Steve Wargo	Clearance requirements-  Sink: 30"W x 48"D  Floor space: 60" diameter circle.	102432 102434	TBD	



Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Courtroom 2B Jury Right-Restroom	Inadequate turning space, door opens into clear space, mirror mounted 45" high, 37.5" depth sink space. No grab bars.	Requires remodeling to create space. Move mirror to 40". Install grab bars	Steve Wargo	Clearance requirements-  Sink: 30"W x 48"D  Floor space: 60" diameter circle.	102441 102443	TBD	
2 <sup>nd</sup> Floor South Glass Door	Requires more than 5 lbs to open. Closes faster than 5 seconds.	Adjust or replace door closer.	Steve Wargo		103227	September 2021	
2 <sup>nd</sup> Floor South Stairs Door	Requires more than 5 lbs to open. Closes faster than 5 seconds.	Adjust or replace door closer.	Steve Wargo		103455	September 2021	
2 <sup>nd</sup> Floor North East Judge Office Door	Requires more than 5 lbs to open.	Adjust or replace door closer.	Steve Wargo		103708	September 2021	
2 <sup>nd</sup> Floor North East Judge Office Hearing Room Door	Hardware requires gripping and twisting.	Replace hardware with accessible handle.	Steve Wargo		103700	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
2 <sup>nd</sup> Floor South East Judge Office Door	Requires more than 5lbs to open. Closes faster than 5 seconds.	Adjust or replace door closer.	Steve Wargo		104250	September 2021	
2 <sup>nd</sup> Floor South East Judge Office Conference Door	Hardware requires gripping and twisting.	Replace hardware with accessible handle.	Steve Wargo		104253	September 2021	
3 <sup>rd</sup> Floor North East Judge Office Door	Requires more than 5 lbs to open.	Adjust or replace door closer.	Steve Wargo		104941	September 2021	
3 <sup>rd</sup> Floor North East Judge Conference Door	Hardware requires gripping and twisting.	Replace hardware with accessible handle.	Steve Wargo			September 2021	
2 <sup>nd</sup> Floor South West Judge Office Door	Requires more than 5 lbs to open.	Adjust or replace door closer.	Steve Wargo		105843	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
2 <sup>nd</sup> Floor North Glass Door	Requires more than 5 lbs to open.	Adjust or replace door closer.	Steve Wargo		110125	September 2021	
2 <sup>nd</sup> Floor North Stairs Door	Requires more than 5 lbs to open. Closes in less than 5 seconds.	Adjust or replace door closer.	Steve Wargo		110132	September 2021	
2 <sup>nd</sup> Floor North West Judge Office Door	Requires more than 5 lbs to open. Closes in less than 5 seconds.	Adjust or replace door closer.	Steve Wargo		110941	September 2021	
2 <sup>nd</sup> Floor North West Judge Hearing Room	Hardware requires gripping and twisting.	Replace hardware with accessible handle.	Steve Wargo		110946	September 2021	
1 <sup>st</sup> Floor North Office Main Door	Requires more than 5 lbs to open.	Adjust or replace door openers.	Steve Wargo		112042 112219	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
1 <sup>st</sup> Floor South Office Door	Hardware requires gripping and twisting.	Replace hardware with accessible handle.	Steve Wargo		112931	September 2021	
1 <sup>st</sup> Floor South Stairs Door	Requires more than 5 lbs to open. Closes in less than 5 seconds.	Adjust or replace door closer.	Steve Wargo		113001	September 2021	
Marriage License Office Door	Requires more than 5 lbs to open.	Adjust or replace door closer.	Steve Wargo		113325	September 2021	
1 <sup>st</sup> Floor South Office Door	Requires more than 5 lbs to open. Closes in less than 5 seconds.	Adjust or replace door closer.	Steve Wargo		113317	September 2021	
1 <sup>st</sup> Floor South Office Double Doors	Requires more than 5 lbs to open.	Adjust or replace door closer.	Steve Wargo		114100	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
1 <sup>st</sup> Floor South Office Main Door	Requires more than 5 lbs to open.	Adjust or replace door closer.	Steve Wargo		114420	September 2021	
Basement Right- Restroom Door	Requires more than 5 lbs to open. Swings inward.	Adjust or replace door closer. Change door to swing out.	Steve Wargo			TBD	
Basement Right- Restroom	Coat hooks mounted 56" high. Water closet centerline 20.5" from side wall.	Move coat hooks to 48". Move water closet to be 16-18" from side wall.	Steve Wargo		0991 0992	TBD	
Basement Left- Restroom	Coat hooks and paper towel dispenser mounted at 52". 42"D sink free space.	Move coat hooks and paper towels to 48". Create 48" free space in front of sink.	Steve Wargo	Clearance requirements-  Sink: 30"W x 48"D	0993 0994	TBD	
Basement Left- Restroom Door	Requires more than 5 lbs to open. Swings inward.	Adjust or replace door closer. Change door to swing outward.	Steve Wargo			TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
South Stairway	Handrails too large to grip.	Replace handrails.	Steve Wargo	Handrails should have a cross section of 1.25-2".	980 981	TBD	
North Stairway	Handrails too large to grip.	Replace handrails.	Steve Wargo	Handrails should have a cross section of 1.25-2".	980 981	TBD	
East Stairway	Handrails too large to grip.	Replace handrails.	Steve Wargo	Handrails should have a cross section of 1.25-2".	980 981	TBD	
Parking	No accessible parking.	Create accessible parking space.	Steve Wargo	One space on southwest marked for ASO court security could be repainted & parking sign installed to make accessible.	976 977	TBD	
Room 303 Sign	Mounted at 62" high.	Lower to 60".	Steve Wargo		983	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Room 302 Sign	Mounted at 66" high.	Lower to 60".	Steve Wargo		984	September 2021	
Courtroom 4A Sign	Mounted at 62" high.	Lower to 60".	Steve Wargo			September 2021	
4 <sup>th</sup> Floor North West Sign	Mounted at 63" high.	Lower to 60".	Steve Wargo			September 2021	
4 <sup>th</sup> Floor Men's Restroom Sign	Mounted at 65" high.	Lower to 60".	Steve Wargo			September 2021	
413 Law Library Sign	Mounted at 63" high.	Lower to 60".	Steve Wargo			September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Room 409 Sign	Mounted at 65" high.	Lower to 60".	Steve Wargo			September 2021	
3 <sup>rd</sup> Floor North East Judge Office Sign	Mounted at 65" high.	Lower to 60".	Steve Wargo			September 2021	
3 <sup>rd</sup> Floor North West Judge Office Sign	Mounted at 65" high.	Lower to 60".	Steve Wargo			September 2021	
3 <sup>rd</sup> Floor Men's Restroom Sign	Mounted at 65" high.	Lower to 60".	Steve Wargo			September 2021	
3 <sup>rd</sup> Floor South East Judge Office Sign	Mounted at 65" high.	Lower to 60".	Steve Wargo			September 2021	



Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
3 <sup>rd</sup> Floor South West Judge Office Sign	Mounted at 65" high.	Lower to 60".	Steve Wargo			September 2021	
2 <sup>nd</sup> Floor Men's Restroom Sign	Mounted at 65" high.	Lower to 60".	Steve Wargo			September 2021	
1 <sup>st</sup> Floor Men's Restroom Sign	Mounted at 65" high.	Lower to 60".	Steve Wargo			September 2021	
2 <sup>nd</sup> Floor South West Judge Hearing Room Door	Requires more than 5 lbs to open. Closes faster than 5 seconds. Hardware requires gripping and twisting.	Adjust or replace door closer. Replace hardware with accessible handle.	Steve Wargo		105846	September 2021	

# ADA Transition Plan

Facility Wilson Building

Date 12/19/2018

Contact Person Steve Wargo

Department ACFM

Email [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

Phone 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Court Services (C.S.) North-East Exit-Only Door	Closes in less than 5 seconds, requires over 5 lbs force to open, 17" maneuvering clearance on latch side, bottom 10" not smooth.	Replace door or add push button door opener on inside.	Steve Wargo	Door is exit only, with pull side on outside. May not require any work.	100353	September 2021	
1 <sup>st</sup> Floor Interior Ramp to Offices	Doesn't have handrail on left-side	Install left-side handrail	Steve Wargo	Moving to new building 2024	101405 101431	TBD	
1 <sup>st</sup> Floor Interior Ramp to North-Rear Exit	Doesn't have handrail on left-side	Install left-side handrail	Steve Wargo	Moving to new building 2024	101722	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Interior Ramp C.S. Door	Requires more than 5 lbs of force to open.	Adjust or replace door closer.	Steve Wargo		102410	September 2021	
1 <sup>st</sup> Floor C.S. North Men's Restroom	Coat hooks mounted higher than 48".	Move coat hooks to 48".	Steve Wargo		102744 102747 102750	September 2021	
1 <sup>st</sup> Floor C.S. North Men's Restroom Door	Closes in less than 5 seconds.	Adjust or replace door closer.	Steve Wargo		102805	September 2021	
1 <sup>st</sup> Floor C.S. North Women's Restroom Door	Requires more than 5 lbs to open.	Adjust or replace door closer.	Steve Wargo		103556	September 2021	
1 <sup>st</sup> Floor C.S. North Women's Restroom	Coat hooks mounted higher than 48".	Move coat hangers to 48".	Steve Wargo		103910 103914 103918	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
1 <sup>st</sup> Floor C.S. North Women's Restroom Stalls	No grab bars, stall door not closing, stall less than 56x60".	Remodel Restroom.	Steve Wargo	Moving to new building 2024	104210 104218 104227	TBD	
1 <sup>st</sup> Floor C.S. South-Rear Door	Closes faster than 5 seconds.	Adjust or replace door closer	Steve Wargo	Not public access door. Leads to fenced-in A.C. Units and Elevator Mechanical Room	105004	September 2021	
1 <sup>st</sup> Floor C.S. Lobby West Door	Less than 18" maneuvering clearance on latch side. Closes in less than 5 seconds. Requires more than 5lbs force to open.	Adjust or replace door closer. Install push button door opener on inside.	Steve Wargo	Moving to new building 2024	105146	TBD	
1 <sup>st</sup> Floor C.S. Door in front of elevator	55" maneuvering clearance on pull side of door. Requires more than 5 lbs of force to open.	Adjust or replace door closer. Move obstructions so there is 60" maneuvering clearance.	Steve Wargo	Moving to new building 2024	105558 105946 105956	TBD	
1 <sup>st</sup> Floor C.S. South Women's Restroom Door	42" maneuvering clearance on push-side. Requires more than 5 lbs force to open.	Adjust or replace door closer. Remove opposing wall to give clearance.	Steve Wargo	Moving to new building 2024	111017	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
1 <sup>st</sup> Floor C.S. South Women's South Restroom	Mirrors mounted 44" above ground. Coat Hooks 61". Paper Towel Dispenser 51"	Move mirrors to 40" above ground. Move paper towel dispenser and coat hooks to 48".	Steve Wargo	Moving to new building 2024	111417 111423 111436 111445 112328 112333 112342 112430	TBD	
1 <sup>st</sup> Floor C.S. South Men's Restroom Door	Closes in less than 5 seconds. More than 5 lbs to open. 42.5" push-side clearance for maneuvering.	Adjust or replace door closer. Create maneuvering clearance.	Steve Wargo		112648	September 2021	
1 <sup>st</sup> Floor C.S. South Men's Restroom	Coat hook mounted 64" above ground. Paper towel dispenser 50".	Move coat hooks and paper towel dispensers to 48".	Steve Wargo		112944 112948 112956	September 2021	
1 <sup>st</sup> Floor C.S. Restroom Hallway Door	6" maneuvering clearance on latch side of door.	Add push button door opener or remove door.	Steve Wargo	Moving to new building 2024	113610 113630 113708	TBD	
1 <sup>st</sup> Floor C.S. South-West Hallway Door	7" maneuvering clearance on latch side. 41" maneuvering clearance on pull-side.	Create 18" clearance on latch side and 60" maneuvering clearance on pull-side.	Steve Wargo	Moving to new building 2024	113844	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
1 <sup>st</sup> Floor C.S. Office Door	43" maneuvering clearance on push-side, and 41" on pull-side.	Create 48" clearance on push-side, 60" on pull-side.	Steve Wargo	Moving to new building 2024	114428	TBD	
1 <sup>st</sup> Floor C.S. Office Door	43" maneuvering clearance on push-side. Handle requires gripping and twisting wrist.	Create 48" clearance on push-side, 60" on pull-side. Replace with accessible handle.	Steve Wargo	Moving to new building 2024	114754	TBD	
1 <sup>st</sup> Floor C.S. Office Door	42" maneuvering clearance on push-side, 40" on pull-side.	Create 48" clearance on push-side, 60" on pull-side.	Steve Wargo	Moving to new building 2024	94735	TBD	
1 <sup>st</sup> Floor C.S. Office Door	14" side maneuvering clearance on latch side.	Create 18" clearance.	Steve Wargo	Moving to new building 2024	95009	TBD	
1 <sup>st</sup> Floor C.S. Office Door	7" maneuvering clearance on latch side. 43" clearance on push-side.	Create 18" on clearance on side. Create 48" clearance on push-side.	Steve Wargo	Moving to new building 2024	95115	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
1 <sup>st</sup> Floor C.S. Office Door	33" pull-side clearance.	Create 60" clearance.	Steve Wargo	Should be able to create clearance by moving furniture.	95530	TBD	
South Exit-Only Door.	More than 5lbs to open. Closes in less than 5 seconds. Bottom 10" not smooth, not 18" maneuvering clearance on latch side.	Adjust or replace door closer. Replace door. Make clearance.	Steve Wargo	Exit only, push side on inside. 18" clearance only required for pull-side of door.	95629	September 2021	
1 <sup>st</sup> Floor C.S. Office Door	36" clearance on pull-side.	Create 60" clearance.	Steve Wargo	Moving to new building 2024	100110	TBD	
1 <sup>st</sup> Floor C.S. Office Door	49" pull-side clearance, 6" maneuvering clearance on latch-side	Create 60" pull-side clearance, 18" maneuvering clearance.	Steve Wargo	May be able to move furniture to create space.	100927	TBD	
1 <sup>st</sup> Floor C.S. Office Door	36" on pull-side	Create 60" pull-side clearance	Steve Wargo	May be able to move furniture to create space.	101512	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
1 <sup>st</sup> Floor C.S. Office Door	47" clearance on push-side, 37" on pull-side	Create 60" pull-side clearance, 48" push-side clearance.	Steve Wargo	May be able to move furniture to create space.	101657	TBD	
1 <sup>st</sup> Floor C.S. South East Hallway door	9" maneuvering clearance on latch-side. Hardware mounted 54" above ground.	Create 18" clearance, move hardware to 48".	Steve Wargo	Moving to new building 2024	101847	TBD	
1 <sup>st</sup> Floor C.S. Lobby South Door	6" maneuvering clearance on latch-side, closes in less than 5 seconds.	Create clearance. Adjust or replace door closer.	Steve Wargo	Security Door requires keycard or clerk to open.	102214	September 2021	
1 <sup>st</sup> Floor C.S. Office Door	40" pull-side clearance.	Create 60" clearance.	Steve Wargo	May be able to move furniture to create space.	102219	TBD	
1 <sup>st</sup> Floor C.S. Office Door	30" pull-side clearance.	Create 60" clearance.	Steve Wargo	May be able to move furniture to create clearance.	102753	TBD	



Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
1 <sup>st</sup> Floor C.S. Office Door	43" push-side clearance. 4" maneuvering clearance on latch-side.	Make 48" clearance on push-side, 18" clearance on latch-side.	Steve Wargo	May be able to move furniture to create clearance.	102852	TBD	
2 <sup>nd</sup> Floor C.S. Men's Restroom Door	41" clearance push-side, 11" maneuvering clearance on latch-side. Requires more than 5 lbs open.	Create 48" clearance on push-side, 18" on latch-side. Adjust or replace door closer.	Steve Wargo	Moving to new building 2024	103740	TBD	
2 <sup>nd</sup> Floor C.S. Men's Restroom	Mirrors mounted at 47", coat hooks at 70". 36" clearance around water closet. No grab bars. Stall door not self-closing.	Remodel restroom to bring into compliance.	Steve Wargo	Moving to new building 2024	103459 103459 104711 104717 104722	TBD	
2 <sup>nd</sup> Floor C.S. Women's Restroom Door	25" pull-side clearance. Requires more than 5 lbs to open.	Adjust or replace door closer. Create 60" pull-side clearance	Steve Wargo		104842	TBD	
2 <sup>nd</sup> Floor C.S. Women's restroom	Mirrors mounted at 47", coat hooks at 71". No grab bars, 36" clearance around water closets.	Remodel restroom to bring into compliance.	Steve Wargo	Moving to new building 2024	104756 104903 104911 105503 105537 105852	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
2 <sup>nd</sup> Floor C.S. Water Fountain	Water flow 3.5" high.	Adjust so water flows up 4".	Steve Wargo	Moving to new building 2024	110127	TBD	
C.S. Lobby Stairs	Right-side handrail not in compliance.	Replace with rail than can be gripped.	Steve Wargo	Moving to new building 2024	110441	TBD	
C.S. Lobby Entrance Door.	Closes in less than 5 seconds, requires more than 5 lbs to open. Bottom 10" not smooth.	Adjust or replace door closer. Replace door.	Steve Wargo		110434	September 2021	
1 <sup>st</sup> Floor I.T. North Entrance	Closes in less than 5 seconds, requires more than 5 lbs to open.	Adjust or replace door closer.	Steve Wargo	Not Public access, requires keycard access, behind key-lock gate.	134	September 2021	
1 <sup>st</sup> Floor I.T. Right-side Restroom	Coat hooks mounted at 66".	Move coat hooks to 48".	Steve Wargo		135	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
1 <sup>st</sup> Floor I.T. Left-Side Restroom	Coat hooks mounted at 66".	Move coat hooks to 48".	Steve Wargo		136	September 2021	
I.T. North Stairs	Hand rails not in compliance.	Replace hand rails so they are 34-38" tall.	Steve Wargo	Moving to new building 2024	137	TBD	
2 <sup>nd</sup> Floor I.T. Right-Side Restroom	Side grab-bar doesn't extend 54" from rear wall.	Move or replace side-grab bar so it extends 54" from, and is not more than 12" from rear wall	Steve Wargo	Moving to new building 2024	139 140	TBD	
2 <sup>nd</sup> Floor I.T. Right-Side Restroom	Paper towel dispenser mounted at 50".	Move to 48".	Steve Wargo		141 142 143	September 2021	
2 <sup>nd</sup> Floor I.T. Break Room Door	Handle requires gripping and twisting of wrist.	Replace hardware with accessible handle.	Steve Wargo		145	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
1 <sup>st</sup> Floor I.T. Lobby Phone	Phone mounted on wall 50" tall.	Move to 48".	Steve Wargo	Phone is for public use.	151 153	September 2021	
1 <sup>st</sup> Floor I.T. East Lobby Door	Closes in less than 5 seconds, requires more than 5 lbs to open.	Adjust or replace door closer.	Steve Wargo		152 135342	September 2021	
1 <sup>st</sup> Floor Visitor Center Front Door	Closes in less than 5 seconds, requires more than 5 lbs to open.	Adjust or replace door closer.	Steve Wargo		141752	September 2021	
Accessible parking	Needs curb ramp and signage.	Install curb ramp and required signage.	Steve Wargo	Moving to new building 2024	128	TBD	

# ADA Transition Plan

**Facility** Admin Building

**Date** 12/20/2018

**Contact Person** Steve Wargo

**Department** ACFM

**Email** [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

**Phone** 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
North East Double Door Entrance	Requires more than 5 lbs to open, bottom 10" not smooth.	Adjust or replace door closer. Replace door.	Steve Wargo	Has push-button door opener. Opens to outdoor stairs. May not require modification.	95251	September 2021	
1 <sup>st</sup> Floor North East Inner Double Doors	Requires more than 5 lbs to open. Closes in less than 5 seconds.	Adjust or replace door closers.	Steve Wargo	These doors are normally kept open during business hours.	95748 95749	September 2021	
Door	Requires more than 5 lbs to open. Closes faster than 5 seconds.	Adjust or replace door closer.	Steve Wargo		100028	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
1 <sup>st</sup> Floor Stairs Door	Requires more than 5 lbs to open.	Adjust or replace door closer.	Steve Wargo		100536	September 2021	
Stairs	Handrails too large.	Replace both sides of handrails.	Steve Wargo		100745	TBD	
Tax Collector Glass Lobby Doors	Requires more than 5 lbs to open. Closes faster than 5 seconds. Lower 10" not smooth.	Adjust or replace door closer. Replace door.	Steve Wargo	Has push-button door opener. May not require modification.	101342	September 2021	
Men's Restroom Door	Requires more than 5 lbs to open.	Adjust or replace door closer.	Steve Wargo		101653 101720	September 2021	
Men's Restroom	Paper Towels mounted 52" high.	Move paper towels to 48".	Steve Wargo		102049 102105 102122 102105 102145 102714	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Men's Restroom	Coat hook mounted 53" high. Rear grab bar inadequate, no side grab bar. Stall door not self-closing.	Move coat hooks to 48". Install new grab bars. Install stall door closer.	Steve Wargo		135814 135817 135820 135826	TBD	
Women's Restroom	Coat hooks mounted at 53" high. Stall door not self-closing.	Move coat hooks to 48". Install stall door closer.	Steve Wargo		104609 104613 104625	September 2021	
ACSO "Civil Bureau" Entrance Door	Requires more than 5 lbs to open. Closes in less than 5 seconds.	Adjust or replace door closer.	Steve Wargo		105738	September 2021	
HR Office Entrance Door	Requires more than 5 lbs to open. Closes faster than 5 seconds. Lower 10" not smooth.	Adjust or replace door closer. Replace door.	Steve Wargo		110229	September 2021	
Door	Requires more than 5 lbs to open. Closes faster than 5 seconds.	Adjust or replace door closer.	Steve Wargo		111307	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Interior Stairs	Handrails not compliant.	Replace handrails.	Steve Wargo		111643	TBD	
Door	Requires more than 5 lbs to open. Closes faster than 5 seconds. 11" latch-side clearance.	Adjust or replace door closer. Make 18" clearance on latch side.	Steve Wargo		110901	TBD	
North West Double Entrance Door	Requires more than 5 lbs to open. Lower 10" not smooth.	Adjust or replace door closer. Replace doors.	Steve Wargo		110841	September 2021	
Tax Collector East Double Entrance Door	Requires more than 5 lbs to open. Lower 10" not smooth.	Adjust or replace door closers. Replace doors.	Steve Wargo		95507	September 2021	
Family Restroom	Mirror mounted at 42" high. Coat hooks at 60. Paper towels at 54".	Move Mirror to 40", coat hooks to 48", paper towels to 48".	Steve Wargo		100227 100229 100234	TBD	



Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Glass Double Doors	Lower 10" of door not smooth.	Replace doors.	Steve Wargo		101850	TBD	
Water Fountain	Height of water flow 3.5"	Adjust water flow to 4" high.	Steve Wargo		102230	TBD	
Men's Restroom Door	Closes faster than 5 seconds.	Adjust or replace door closer.	Steve Wargo		102556	September 2021	
Door	Requires more than 5 lbs to open.	Adjust or replace door closer.	Steve Wargo		102613	September 2021	
Men's Restroom	Mirror mounted at 46" high.	Move mirror to 40".	Steve Wargo		102643 102646 102649	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Restroom	Coat hooks 66" high. Stall door not self-closing.	Move coat hooks to 48". Install stall door closer.	Steve Wargo		102659 102702	September 2021	
Door	Closes in less than 5 seconds.	Adjust or replace door closer.	Steve Wargo		105035	September 2021	
Restroom	Mirror mounted at 42" high. Coat hooks at 64". Paper towels at 52".	Move mirror to 40". Move coat hooks and paper towels to 48".	Steve Wargo		105409 105419 105434	TBD	
Stairs Door	Requires more than 5 lbs to open.	Adjust or replace door closer.	Steve Wargo		105636	September 2021	
Manager's Office Entrance Double Doors.	Requires more than 5 lbs to open. Bottom 10" not smooth.	Adjust or replace door closer. Replace doors.	Steve Wargo		110039	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Door	6.5" latch-side clearance.	Modify so there is 18" maneuvering clearance on the latch-side.	Steve Wargo		110714	TBD	
Double Glass Doors	Requires more than 5 lbs to open. Lower 10" not smooth.	Adjust or replace door closer. Replace doors.	Steve Wargo		111047	September 2021	
Stairs Door	Requires more than 5 lbs to open.	Adjust or replace door closer.	Steve Wargo		111207	September 2021	
Stairs Door	Requires more than 5 lbs to open.	Adjust or replace door closer.	Steve Wargo		111830	September 2021	
Finance & Accounting Double Glass Doors	Requires more than 5 lbs to open, closes faster than 5 seconds. Lower 10" not smooth.	Adjust or replace door closer. Replace doors.	Steve Wargo		112009	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Outside South Stairs	Handrails are not compliant.	Replace handrails with 1.25-1.5" diameter rail.	Steve Wargo		114247	TBD	
South Exit	Requires more than 5 lbs to open. Closes in less than 5 seconds.	Adjust or replace door closer.	Steve Wargo		114449	September 2021	
Inside Stairway	Handrails are not compliant.	Replace handrails with 1.25-1.5" diameter rail.	Steve Wargo		114454 114502	TBD	
Restroom	Mirror mounted 47" high, coat hooks at 71", paper towels at 54". Trashcan blocks sink clearance.	Move mirror to 40". Move paper towels & coat hooks to 48". Move trashcan to clear sink floor space.	Steve Wargo		383 384 385 386 387	TBD	
Restroom	Mirror mounted 47" high, coat hooks at 71", paper towels at 54". Trashcan blocks sink clearance.	Move mirror to 40". Move paper towels & coat hooks to 48". Move trashcan to clear sink floor space.	Steve Wargo		391 392 393 394	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Unisex Restroom	Mirror mounted at 47".	Move mirror to 40".	Steve Wargo	Room 153	397 398 399 400	TBD	
Grace Knight Conference Double Doors	Requires more than 5 lbs to open.	Adjust or replace door closer.	Steve Wargo		403	September 2021	
Accessible parking.	Accessible parking brick surface is uneven.	Concrete paving or re-surface parking spot.	Steve Wargo		145748 145750 145807 145817	TBD	
Service Counter	Counter is 42.5" tall.	Replace with counter that doesn't exceed 36" or has a 36" tall section 36" wide.	Steve Wargo		113215	TBD	
Room Signs	Many room signs do not have braille.	Replace with sign that includes braille.	Steve Wargo	These are just a few example pictures. There are many more doors that do not have braille signage.	100315 102556 102600 105636 110039	TBD	

# ADA Transition Plan

**Facility** Main Street Legal

**Date** 5/30/2019

**Contact Person** Steve Wargo

**Department** ACFM

**Email** [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

**Phone** 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Court Services Main Entrance	Requires more than 5 lbs to open.	Adjust or replace door closer.	Steve Wargo		1706	September 2021	
Conference Room Door	Furniture blocking clear floor space.	Move furniture.	Steve Wargo		1707	September 2021	
Men's Staff Restroom Door	28" wide, bottom 10" of door not smooth.	Requires replacement.	Steve Wargo	Moving to new building 2023	1708 1709	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Restroom	Mirror mounted at 43" high. Urinal & Stall not accessible.	Move mirror to 40". Requires remodeling to make accessible.	Steve Wargo	Moving to new building 2023	1710 1711 1712	TBD	
Restroom	Stalls are not accessible.	Requires remodeling.	Steve Wargo	Moving to new building 2023	1713	TBD	
Women's Staff Restroom Door	28" wide, bottom 10" of door not smooth.	Requires replacement.	Steve Wargo	Moving to new building 2023	1716	TBD	
Restroom Sink	Pipes under sink are not insulated.	Install insulation.	Steve Wargo		1717	TBD	
Restroom Stall	Door swings in, not self-closing, no grab bars, coat hook at 67", water closet 24" from side wall.	Requires remodel to make compliant.	Steve Wargo	Moving to new building 2023	1718	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Restroom Stall	Door swings in, not self-closing, no grab bars, coat hook at 67", water closet 24" from side wall.	Requires remodels to make compliant.	Steve Wargo	Moving to new building 2023	1719	TBD	
Unisex Accessible Restroom Door	Requires more than 5 lbs to open.	Adjust or replace door closer.	Steve Wargo		1722	September 2021	
Unisex Accessible Restroom	Mirror mounted 48" high. Paper towel dispenser mounted 49".	Move mirror to 40" and paper towels to 48".	Steve Wargo	Moving to new building 2023	1723	TBD	
Interview Room Door	Needs new door closer.	Install door closer.	Steve Wargo		1727	September 2021	
Restroom Door	Needs door closer.	Install door closer.	Steve Wargo			September 2021	



Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Staff Restroom Door	Threshold in front of door taller than ½”.	Bevel threshold.	Steve Wargo		1735	TBD	
Staff Single Restroom	Flush controls on closed side.	Replace flush control with right-side model.	Steve Wargo	Moving to new building 2023	1736	TBD	
Office Door	Hardware requires gripping and twisting.	Replace hardware with accessible handle.	Steve Wargo	Moving to new building 2023	1737	TBD	
Hallway Door	Hardware requires gripping and twisting.	Replace hardware with accessible handle.	Steve Wargo	Moving to new building 2023	1738	TBD	
Visit Gainesville Front Door	5” step down from doorstep to sidewalk.	Requires ramp.	Steve Wargo	Moving to new building 2023	1739 1740 1741 1742	TBD	

# ADA Transition Plan

Facility 34<sup>th</sup> Tag Agency

Date 5/27/2020

Contact Person Steve Wargo

Department ACFM

Email [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

Phone 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Accessible Parking spaces	Only 2 spaces in 53 car lot.	Reconfigure to add 1 more accessible space with access lane.	Steve Wargo	Moving to New Building 2022	7.16	TBD	
Service Counter	39" tall and 35" wide.	Replace with accessible counter 36" tall, 36" wide.	Steve Wargo	Moving to New Building 2022	7.13 7.14	TBD	
Break Room Light Switch	Light Switch located behind fridge.	Relocate fridge.	Steve Wargo	Moving to New Building 2022	7.08	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Back Accessible Restroom Sign	Not mounted on latch side.		Steve Wargo	Moving to New Building 2022	7.07	TBD	
Back Accessible Restroom Door	Doesn't have 18" maneuvering space on the latch side of door.		Steve Wargo	Moving to New Building 2022	7.07	TBD	
Back Accessible Restroom Rear Grab-Bar	Touching water closet.	Raise bar 1.5"	Steve Wargo	Moving to New Building 2022	7.05	TBD	
Back Accessible Restroom Toilet Paper Dispenser	Mounted 12" away from water closet.	Move to be 7-9 forward of water closet.	Steve Wargo	Moving to New Building 2022	7.06	TBD	
Front Accessible Restroom Door	Closes in less than 5 seconds.	Adjust or replace door closer.	Steve Wargo	Moving to New Building 2022	7.09	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Front Accessible Restroom Coat Hooks	Mounted higher than 48"	Lower coat hooks to 48".	Steve Wargo	Moving to New Building 2022	7.09	TBD	
Front Accessible Restroom Sink	Surface of sink is 35" above ground.	Lower to 34".	Steve Wargo	Moving to New Building 2022	7.12	TBD	
Front Accessible Restroom Toilet Paper Dispenser	Mounted 12" away from water closet.	Move to be 7-9". Move down so there is 1.5" clearance below grab bar. (See Below)	Steve Wargo	Moving to New Building 2022	7.11	TBD	
Front Accessible Restroom Side Grab-Bar	Has less than 1.5" clearance underneath.	Move Toilet Paper Dispenser Down. (See above)	Steve Wargo	Moving to New Building 2022	7.11	TBD	
Front Accessible Restroom Rear Grab-Bar	Less than 12" clearance above.	Relocated paper towel dispenser.	Steve Wargo	Moving to New Building 2022	7.10	TBD	

# ADA Transition Plan

**Facility** Criminal Justice Center

**Date** 4/29/2020

**Contact Person** Steve Wargo

**Department** ACFM

**Email** [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

**Phone** 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Judge's Bathroom: Rear Grab-bar	Rear grab-bar is only 32", should be at least 36" and have at least 12" of clearance above the grab-bars.	Replace grab-bar with one that is at least 36" Move soap dispenser so that there is 12" of clearance above the grab-bars.	Steve Wargo	Sink need to be moved to allow for 36" bar.	8.21	TBD	
Restrooms Paper Towel Dispensers	Mounted above 48", should be no more than 48".	Move so they are no more than 48" to the floor.	Steve Wargo		8.04 8.22 8.23 8.50 8.61	TBD	
Judge Area in Courtroom	No ramp leading up to the judge area, only stairs.	Replace the stairs with a ramp or add a ramp that allows access to the judge's area.	Steve Wargo		8.34 8.48 8.52 8.58 8.59	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Courtroom 2E: Wheelchair Spaces	Only has 1 wheelchair space, but has a maximum occupancy of 31 people, should have 2 spaces when more than 25 people.	Add another section for wheelchairs or make the section wider so that it can allow for two wheelchairs.	Steve Wargo		8.35 8.33 8.54	TBD	
All Accessible Restrooms: Stall Doors	Accessible stall door does not have handles on both sides and is not self-closing.	Add door pulls on both sides of stall doors and adjust so they are self-closing.	Steve Wargo		8.41 8.42 8.43 8.44 8.45 8.46 8.49 8.51 8.56 8.60	September 2021	
3 <sup>rd</sup> Floor Women's Restroom Sign	Some of sign does not contrast.	Replace or modify sign so it contrasts.	Steve Wargo		8.55	September 2021	

# ADA Transition Plan

Facility Hazardous Waste

Date 5/7/2020

Contact Person Steve Wargo

Department ACFM

Email [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

Phone 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Accessible Restroom Door	Less than 18" maneuvering clearance on latch side of door.	Relocate fridge that is blocking maneuvering space.	Steve Wargo		9.01	TBD	
Accessible Restroom Water Closet	Mounted 19" from side wall.	Move to be 16-18" from centerline of water closet to side wall.	Steve Wargo		9.03	TBD	
Accessible Restroom Toilet Paper Dispenser	Mounted 12" in front of water closet.	Move to 7-9" forward of water closet.	Steve Wargo		9.03	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
------	--------------	----------	--------------------	----------	-------	------------------------	----------

Main Entrance Door	Closes in less than 5 seconds.	Adjust or replace door closer so that it takes at least 5 seconds to close.	Steve Wargo		9.12	September 2021	



# ADA Transition Plan

**Facility** Health Department State

**Date** 5/1/2020

**Contact Person** Steve Wargo

**Department** ACFM

**Email** [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

**Phone** 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Accessible Restrooms: Rear Grab-bars	Water closets rear grab-bars are not at least 36" or extend 24" on the open side of the water closet.	Replace grab-bars with ones that are at least 36" long and extend 24" on the open side and 12" on the closed side.	Steve Wargo		10.03 10.06 10.09 10.10 10.15	TBD	
Accessible Restrooms: Paper Towel Dispensers	Paper towel dispensers are mounted higher than 48" above the ground.	Move paper towel dispensers so that they are no more than 48" from the bottom to the floor.	Steve Wargo		10.04 10.07 10.11 10.16	September 2021	
Accessible Restrooms: Coat Hooks	Coat hooks are 63" above the ground, should be no more than 48".	Move coat hooks so that they are no more than 48" to the floor.	Steve Wargo		10.05 10.08 10.12	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
------	--------------	----------	--------------------	----------	-------	------------------------	----------

Locker Room Benches	Benches are only 14.5" deep, should be 20-24" deep.	Replace bench with ones that are at least 20" and no more than 24" deep.	Steve Wargo		10.27	TBD	
Service Counter	Service counters have less than 27" clearance underneath, should have at least 27" of clearance for knee space.	Adjust service counters so that there is at least 27" of knee space underneath.	Steve Wargo		10.29 10.30	TBD	

# ADA Transition Plan

Facility Health Department County

Date 5/5/2020

Contact Person Steve Wargo

Department ACFM

Email [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

Phone 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
All Accessible Restrooms: Paper Towel Dispensers	Paper towel dispensers are more than 48" above the ground.	Move paper towel dispensers so that they are no more than 48" from the bottom to the floor.	Steve Wargo		11.01 11.02 11.04 11.08 11.10 11.11 11.13 11.15 11.19	September 2021	
Accessible Restrooms: Rear Grab-bars	Water closet rear grab-bars are less than 36" long and do not extend 24" on the open side of the water closet. Must also have 12" of clearance above grab-bars.	Replace grab-bars with ones that are 36" long and extend 12" on the open side of the water closet. Move any objects so that there is 12" of clearance above grab-bars.	Steve Wargo		11.03 11.07 11.09 11.12 11.14 11.18 11.23 11.24 11.25 11.29 11.33	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
------	--------------	----------	--------------------	----------	-------	------------------------	----------

Accessible Restrooms: Flush Control	Flush control is located on the closed side of the water closet instead of the open side.	Move flush control so that it is located on the open side of the water closet.	Steve Wargo		11.34	TBD	
All Accessible Restrooms: Coat Hooks	Coat hooks are 73" from the ground should be no more than 48".	Move coat hooks so that they are no more than 48" from the ground.	Steve Wargo		11.37	September 2021	
All Accessible Restrooms: Door Closer	Door closer is faster than 5 seconds, should take at least 5 seconds to close.	Adjust door closer so that it takes 5 seconds minimum to close.	Steve Wargo		11.56	September 2021	

# ADA Transition Plan

Facility JT Walls

Date 4/30/2020

Contact Person Steve Wargo

Department ACFM

Email [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

Phone 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Accessible Restroom: Stall Door	No handles on the inside of the accessible stall door. Should have door pulls on both sides of stall doors.	Add handles on inside of accessible stall door.	Steve Wargo		12.08	September 2021	
Van Accessible Parking Sign	No van accessible parking sign at the van accessible parking spaces.	Add a sign that says van accessible at the van accessible parking spaces.	Steve Wargo		12.11	TBD	
Accessible Restrooms: Side Grab-bars	Side grab-bars are only 36" long, should be at least 42" long and have 12" clearance above.	Replace side grab-bars with grab-bars that are 42" and remove any objects that do not allow for 12" clearance above.	Steve Wargo		12.20	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
------	--------------	----------	--------------------	----------	-------	------------------------	----------

Elevators	Elevator is only 43" deep, should be a minimum of 54" deep.	Make accommodations so that at least one elevator is 54" deep and accessible.	Steve Wargo	Depending on when the building was built, this may or may not be required.	12.22	TBD	

# ADA Transition Plan

Facility Metamorphosis

Date 5/26/2020

Contact Person Steve Wargo

Department ACFM

Email [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

Phone 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Non-accessible Restrooms	No accessible restrooms.	Remodel some restrooms to be ADA compliant.	Steve Wargo	May require major remodeling.	13.02 13.03 13.04	TBD	
Front Restroom Sign	Does not have raised characters and braille. Not mounted on wall, latch side.	Install new ADA accessible sign.	Steve Wargo		13.01	TBD	
Shower Door Handle	Requires gripping and twisting.	Replace with ADA compliant hardware.	Steve Wargo		13.05	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
------	--------------	----------	--------------------	----------	-------	------------------------	----------

Accessible Parking Space	Space is not "van accessible."	Widen space or access aisle.	Steve Wargo		13.06	TBD	



# ADA Transition Plan

Facility Admin Transfer Station

Date 5/7/2020

Contact Person Steve Wargo

Department ACFM

Email [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

Phone 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Van Accessible Parking	Not marked as "Van Accessible."	Install "Van Accessible" sign.	Steve Wargo		14.01 14.08 14.10	TBD	
All Light Switches	Mounted 49" above the floor.	Move to 48".	Steve Wargo		14.19	September 2021	
Women's Restroom Door	Closes in less than 5 seconds.	Adjust or replace door closer.	Steve Wargo		14.07	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Women's Accessible Stall Coat Hook	Mounted 64" above ground.	Move to 48".	Steve Wargo		14.13	September 2021	
Women's Restroom Accessible Mirror	Mounted 44" above ground.	Move to 40".	Steve Wargo		14.03	TBD	
Women's Restroom Accessible Stall Door	Doesn't have handles on both sides. Isn't self-closing.	Install handles on both sides of door. Install door closer.	Steve Wargo		14.13	TBD	
Women's Restroom Side Grab Bar	Doesn't extend 54" from rear wall.	Move to be 12" away from rear wall.	Steve Wargo	Bar is long enough.	14.02	TBD	
Women's Restroom Rear Grab Bar	Doesn't have 12" clearance above.	Relocate seat cover dispenser.	Steve Wargo		14.02	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Men's Restroom Door	Closes in less than 5 seconds.	Adjust or replace door closer.	Steve Wargo		14.09	September 2021	
Men's Restroom Accessible Stall Coat Hook	Mounted 60" above ground.	Move to 48".	Steve Wargo		14.06	September 2021	
Men's Restroom Accessible Stall Door	Doesn't have handles on both sides. Isn't self-closing.	Install handles on both sides. Install door closer.	Steve Wargo		14.06	September 2021	
Men's Accessible Restroom Mirror	Mounted 44" above ground.	Move to 40".	Steve Wargo		14.05	TBD	
Men's Restroom Rear Grab Bar	Doesn't have 12" clearance above. Only extends 21" from centerline of water closet to open side.	Relocate seat cover dispenser. Move bar 3" to open side.	Steve Wargo	Bar long enough.	14.04	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
------	--------------	----------	--------------------	----------	-------	------------------------	----------

Men's Restroom Side Grab Bar	Doesn't extend 54" from rear wall.	Move to be 12" away from rear wall.	Steve Wargo	Bar long enough.	14.04	TBD	
Water Fountains	Leading edge higher than 27". Protrudes 18" into path to restrooms.		Steve Wargo		14.18	TBD	

# ADA Transition Plan

Facility Records Retention

Date 5/28/2020

Contact Person Steve Wargo

Department ACFM

Email [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

Phone 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Service Counter	Counter doesn't have accessible section.	Replace or add accessible counter: 36" tall, 36" wide.	Steve Wargo		15.20 15.21	TBD	
Unisex Restroom Water Closet	Flush control located on closed side.	Replace water closet with flusher on open side.	Steve Wargo		15.07	TBD	
Unisex Restroom Mirror	Mounted 43" above ground.	Move to 40".	Steve Wargo		15.12	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
------	--------------	----------	--------------------	----------	-------	------------------------	----------

Unisex Restroom Soap Dispenser	Mounted 58" above floor.	Move to 48".	Steve Wargo	May need to move down to 44", may be considered over sink.	15.04 15.13	September 2021	
Men's Restroom Water Closet	Mounted 19" from side wall.	Move so center line of water closet is 16-18" from side wall.	Steve Wargo		15.10	TBD	
Men's Restroom Mirror	Mounted 43" above ground.	Move to 40".	Steve Wargo		15.24	TBD	
Men's Restroom Soap Dispenser	Mounted 58" above ground.	Move to 48".	Steve Wargo	May need to move down to 44", may be considered over sink.	15.26	September 2021	
Women's Restroom Water Closet	Mounted 19" from side wall.	Move so center line of water closet is 16-18" from side wall.	Steve Wargo		15.14	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Men's Restroom Paper Towel Dispenser	Mounted 52" above ground.	Move to 48".	Steve Wargo		15.25	September 2021	
Women's Restroom Toilet Paper Dispenser	Mounted 12" forward of water closet.	Move to 7-9" forward of water closet.	Steve Wargo		15.15	September 2021	
Women's Restroom Mirror	Mounted 43" above ground.	Move to 40".	Steve Wargo		15.11	TBD	
Women's Restroom Soap Dispenser	Mounted 58" above ground.	Move to 48".	Steve Wargo	May need to move down to 44", may be considered over sink.	15.18	September 2021	
Women's Restroom Door	Closes in less than 5 seconds.	Adjust or replace door closer.	Steve Wargo		15.19	September 2021	
Men and Women's Coat Hooks	Coat hooks are mounted at 72" above the floor. Should be no more than 48".	Move coat hooks down to 48" max.	Steve Wargo		15.23	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
------	--------------	----------	--------------------	----------	-------	------------------------	----------

Fire Alarms	Fire alarms are audio only.	Install fire alarms that have flashing lights and audio signals.	Steve Wargo		15.22	TBD	



# ADA Transition Plan

Facility Animal Services

Date 5/6/2020

Contact Person Steve Wargo

Department ACFM

Email [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

Phone 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Accessible Parking sign	Accessible parking sign is not at least 60" above the ground.	Move the accessible parking sign so that it is at least 60" from the bottom of the sign to the ground.	Steve Wargo		16.04	TBD	
Locker Room Benches	Benches are only 40" long and 17" deep, should be at least 42" long and 20-24" deep.	Replace or extend benches so that they are 20-24" deep and 42" long.	Steve Wargo		16.16	TBD	
Main Door Closer	Door closes faster than 5 seconds	Adjust door closer so that it takes at least 5 seconds to close.	Steve Wargo	Steve Wargo	16.17	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Exterior Ramp on Side of the Building	Ramp handrails do not extend 12" past the ends of the ramp or have a curb barrier of a 4" diameter sphere.	Add handrails that extend at least 12" beyond the surface of the ramp or has a curb barrier of a 4-inch diameter sphere.	Steve Wargo		16.18 16.20	TBD	
Interior Rooms: Light Switches	Light switches are higher than 48" above the ground.	Move light switches so that they are no more than 48" above the ground.	Steve Wargo		16.19	TBD	
Accessible Bathroom Mirrors	Mirror is more than 40" from the bottom to the floor.	Move mirror down so that it is no more than 40" from the bottom to the floor.	Steve Wargo		16.21	TBD	
Accessible Bathroom Door Closer	Door closes faster than 5 seconds.	Adjust door closer so that it takes at least 5 seconds for the door to close.	Steve Wargo	Steve Wargo	16.24	September 2021	

# ADA Transition Plan

Facility Recycling Transfer Station

Date 5/7/2020

Contact Person Steve Wargo

Department ACFM

Email [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

Phone 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Locker Room Benches	Bench is only 9 ½" deep, should be 20-24" deep.	Adjust benches or replace so that they are at least 20" deep.	Steve Wargo	2 benches.	17.08 17.16	TBD	
Men and Women's Bathroom Door Closers	Door closes faster than 5 seconds.	Adjust door closer so that it takes at least 5 seconds to close.	Steve Wargo		17.12	September 2021	
Men and Women's Accessible Restroom: Side Grab-bars	Side grab-bars do not extend 54" from the rear wall.	Move the side grab-bars so that they extend at least 54" from the rear wall.	Steve Wargo		17.02 17.14	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Men and Women's Accessible Stall Doors	Accessible stall doors are not self-closing and do not have door handles on both sides.	Adjust stall doors so that they are self-closing and add handles on both sides of the stall doors.	Steve Wargo		17.01 17.05 17.15	September 2021	
Men's Accessible Restroom Side Grab-bar	There is not at least 12" of clearance above the side grab-bar.	Move toilet paper dispenser so that there is 12" of clearance above the side grab-bar.	Steve Wargo		17.17	TBD	
Accessible Water Fountain	Fountain is broken.	Repair fountain.	Steve Wargo		17.20	TBD	

# ADA Transition Plan

**Facility** Public Defender

**Date** 5/27/2020

**Contact Person** Steve Wargo

**Department** ACFM

**Email** [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

**Phone** 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
1 <sup>st</sup> Floor Men's Restroom Accessible Stall Door.	Doesn't have handles on inside. Not self-closing.	Install handle on inside. Install door closer.	Steve Wargo		18.02 18.05	September 2021	
1 <sup>st</sup> Floor Women's Restroom Accessible Stall Door.	Doesn't have handles on inside. Not self-closing.	Install handle on inside. Install door closer.	Steve Wargo		18.03 18.04	September 2021	
2 <sup>nd</sup> Floor Men's Restroom Accessible Stall Door.	Doesn't have handles on inside. Not self-closing.	Install handle on inside. Install door closer.	Steve Wargo		18.06	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
------	--------------	----------	--------------------	----------	-------	------------------------	----------

2 <sup>nd</sup> Floor Women's Restroom Accessible Stall Door.	Doesn't have handles on inside. Not self-closing.	Install handle on inside. Install door closer.	Steve Wargo		18.07	September 2021	

# ADA Transition Plan

**Facility** SWAG Resource Center

**Date** 5/26/2020

**Contact Person** Steve Wargo

**Department** ACFM

**Email** [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

**Phone** 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Main Entrance Door	Closes in less than 5 seconds.	Adjust or replace door closer.	Steve Wargo		19.12	September 2021	
Service Counter	41.5" tall. Doesn't have an accessible section.	Install a section 36" tall and 36" wide.	Steve Wargo		19.10	TBD	
Lobby Mats	Mats in front of main entrance and water fountains are not secured to floor.	Secure or remove mats.	Steve Wargo		19.04 19.11	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
All Light Switches	Mounted at 50" above ground.	Move to 48".	Steve Wargo		19.13	September 2021	
Left-Side Restroom Mirror	Mounted 45" above ground.	Move down to 40".	Steve Wargo	May require removal of metal plate on wall.	19.05	September 2021	
Left-Side Restroom Sink	No clear leg space under sink.	Replace sink.	Steve Wargo		19.05	September 2021	
Left-Side Restroom Rear Grab Bar	Only extends 10" from center of water closet to closed side. Mounted 37" above ground.	Move grab bar 2" to closed side, 1" down.	Steve Wargo	Bar is long enough. Ensure there is 1.5" clearance underneath when moving.	19.06	September 2021	
Right-Side Restroom Mirror	Mounted 45" above ground.	Move down to 40".	Steve Wargo	May require removal of metal plate on wall.	19.07	September 2021	



Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Right-Side Restroom Sink	No clear leg space under sink.	Replace sink.	Steve Wargo		19.07	September 2021	
Right-Side Restroom Rear Grab Bar	Mounted 37" above ground.	Move 1" down.	Steve Wargo	Ensure there is 1.5" clearance underneath when moving.	19.09	September 2021	
Right-Side Restroom Water Closet	Mounted 20" away from side wall.	Move so centerline of water closet is 16-18" from side wall.	Steve Wargo		19.09	September 2021	

# ADA Transition Plan

Facility Work Release

Date 5/6/2020

Contact Person Steve Wargo

Department ACFM

Email [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

Phone 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Main Entrance Door	Door handle mounted 49" above ground.	Lower handle to 48".	Steve Wargo		20.04	September 2021	
Room Signs	No raised characters and braille. Not mounted on wall, latch side of door.	Replace signs and mount on wall, latch side.	Steve Wargo	Signs are not room identifiers. "Employees only" "Visitors only" Etc.	20.07	TBD	
All Light Switches	Mounted 49.5" above ground.	Move to 48".	Steve Wargo		20.21	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Service Counter	43" tall. No accessible 36" section.	Install 36" tall and 36" wide section.	Steve Wargo		20.22	TBD	
Men's Restroom	No accessible stalls.	Renovate to include accessible stall.	Steve Wargo		20.17	TBD	
Women's Restroom Soap Dispenser	Mounted above shelf, 49" above ground.	Move to 44".	Steve Wargo		20.10	September 2021	
Women's Restroom Accessible Stall Rear Grab-Bar	No grab bar.	Install rear grab bar.	Steve Wargo		20.11	September 2021	
Women's Restroom Accessible Stall Side Grab-Bar	25" long, mounted 37" high.	Replace with 42" bar, 33-36" above ground, extending 54" from back wall.	Steve Wargo		20.11	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
------	--------------	----------	--------------------	----------	-------	------------------------	----------

Women's Restroom Accessible Water Closet	Flush control on closed side.	Replace flusher with right-side flusher.	Steve Wargo		20.11	September 2021	

# ADA Transition Plan

**Facility** Canterbury Equine Center

**Date** 6/9/2020

**Contact Person** Steve Wargo

**Department** ACFM

**Email** [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

**Phone** 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Parking	No Accessible Parking Spaces.	Reconfigure to add accessible parking and access aisle.	Steve Wargo		21.01	TBD	
Main Office East Entrance	Door threshold is taller than ¼". Entrance mats are not secured to floor.	Replace threshold to add taper. Secure or remove mats.	Steve Wargo		21.02 21.03	TBD	
Main Office South East Door	Door threshold is taller than ¼".	Replace threshold to add taper.	Steve Wargo		21.08	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Main Office South West Door	Door threshold is taller than ¼".	Replace threshold to add taper.	Steve Wargo		21.07	TBD	
Main Office North West Door	Door threshold is taller than ¼".	Replace threshold to add taper.	Steve Wargo		21.12	TBD	
Main Building Light Switches	Mounted 50" above ground.	Lower to 48".	Steve Wargo		21.04	TBD	
Hallway East Office Door	Doesn't have 18" maneuvering clearance on latch side of door.		Steve Wargo	This is a side entrance to the east office. There is an accessible entrance to the east office around the corner.	21.06	TBD	
Hallway Restrooms Door	Doesn't have 18" maneuvering clearance. Signs don't have raised characters and braille, Mounted on door. Closes faster than 5 seconds.	Add automatic opener or remove door.	Steve Wargo	This door opens into hallway where men's and women's restroom doors are located.	21.06	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
West Office Service Desk	42" tall, no 17" for forward approach.	Replace or install 36" tall and 36" wide accessible section.	Steve Wargo	Currently being used as construction office, not for service counter.	21.10	TBD	
West Office	Copy machine blocks pathway to 18".	Move copy machine or service counter.	Steve Wargo		21.11	TBD	
Men's Restroom 1 <sup>st</sup> Vestibule Door.	Door closes faster than 5 seconds. Sign does not have raised characters and braille, is not mounted on wall.	Adjust or replace closer. Replace sign with ADA accessible sign, mounted on wall, latch side of door.	Steve Wargo		21.16 21.39	TBD	
Men's Restroom Vestibule	Only 36" between open door to inner door.	Remove vestibule or inner door.	Steve Wargo		21.14 21.15	TBD	
Men's Restroom Mirrors	Mounted 52" above ground.	Lower to 40".	Steve Wargo	May need to move soap dispenser.	21.17	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Men's Restroom Sinks	Pipes underneath aren't insulated.	Install insulation.	Steve Wargo		21.18	TBD	
Men's Restroom Stall Door	Coat hook mounted higher than 48". Doesn't have handles on inside. Not self-closing.	Move coat hook to 48". Install handle on inside of stall door. Install stall door closer.	Steve Wargo		21.20 21.22	TBD	
Men's Restroom Accessible Water Closet	Mounted 27" from side wall.	Move so centerline of water closet is 16-18" from side wall.	Steve Wargo		21.19 21.23	TBD	
Men's Restroom Accessible Stall	Stall is 58" x 58".	Reconfigure to be at least 54" deep, 60" wide.	Steve Wargo	Depth is good, needs to be 2" wider.	21.23	TBD	
Men's Toilet Paper Dispenser	Mounted even with accessible water closet.	Move to 7-9" forward of water closet.	Steve Wargo		21.53	TBD	



Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Men's Restroom Side Grab Bar	Mounted 36.5" above ground.	Move down .5".	Steve Wargo		21.23	TBD	
Men's Restroom Rear Grab Bar	No rear grab bars.	Install Rear grab bar.	Steve Wargo		21.23	TBD	
Women's Restroom 1 <sup>st</sup> Vestibule Door.	Door closes faster than 5 seconds. Sign does not have raised characters and braille, is not mounted on wall.	Adjust or replace closer. Replace sign with ADA accessible sign, mounted on wall, latch side of door.	Steve Wargo		21.24 21.40	TBD	
Women's Restroom Vestibule	Only 36" between open door to inner door.	Remove vestibule or inner door.	Steve Wargo		21.25	TBD	
Women's Restroom Mirrors	Mounted 52" above ground.	Move to 40".	Steve Wargo	May need to move soap dispensers.	21.26	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Women's Restroom Sinks	Pipes underneath are not insulated.	Install insulation	Steve Wargo		21.27	TBD	
Women's Restroom Paper Towel Dispensers	Mounted 50" above ground.	Move to 48".	Steve Wargo		21.28 21.29	TBD	
Women's Restroom Accessible Stall Door	Coat hook higher than 48". Doesn't have handle on inside. Not self-closing.	Move coat hook to 48". Install handle on inside of stall door. Install stall door closer.	Steve Wargo		21.30 21.31	TBD	
Women's Restroom Accessible Water Closet	Mounted 27" from side wall. Flusher is on closed side.	Move so centerline of water closet is 16-18" from side wall. Replace with right-side flusher.	Steve Wargo		21.32 21.34	TBD	
Women's Restroom Rear Grab Bar	No rear grab bar.	Install rear grab bar.	Steve Wargo		21.32	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Women's Restroom Toilet Paper Dispenser	Mounted even with accessible water closet.	Move to 7-9" forward of water closet.	Steve Wargo		21.33	TBD	
Women's Restroom Accessible Stall	59.5" depth, 58" Wide	Reconfigure to at least 54" deep, 60" wide.	Steve Wargo		21.32	TBD	
Outside Door to Restroom Hallway	Closes in less than 5 seconds. Sign does not have raised characters and braille, is mounted on door.	Adjust or replace door closer. Replace sign with ADA accessible sign. Mount on wall, latch side of door.	Steve Wargo		21.41	TBD	
Water Fountains	Spouts are less than 15" from wall. Mounted higher than 36". Require twisting to use.	Replace with new accessible water fountains.	Steve Wargo	3 outside water fountains.	21.35 21.36 21.37 21.38	TBD	
East Pavilion Ramp	Handrails are shorter than 34". Doesn't extend 12" past top & bottom. Doesn't have 4" tall barrier.	Replace handrails.	Steve Wargo	Hand rails may be updated in current pavilion renovations.	21.42 21.43 21.44 21.45	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
West Pavilion Ramp	Handrails are shorter than 34". Doesn't extend 12" past top & bottom. Doesn't have 4" tall barrier.	Replace handrails.	Steve Wargo	Hand rails may be updated in current pavilion renovations.	21.68 21.69 21.70 21.71 21.72	TBD	
Announcer Booth	Stairs to access booth with no handrails.		Steve Wargo		21.73	TBD	
Stable Restrooms Path	Path is less than 36" wide. Doesn't lead to other paths or buildings.	Widen Path, create new path.	Steve Wargo	Path leads around east side freestanding restrooms building, but not to road, parking or other buildings.	21.67 21.56 21.57	TBD	
Men's Stable Restroom Door	Inside handle is mounted 50" above ground.	Lower to 48".	Steve Wargo		21.46	TBD	
Men's Stable Restroom Mirrors	Mounted 54" above ground.	Lower to 40".	Steve Wargo		21.74	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Men's Stable Restroom Paper Towel Dispenser	Mounted 52" above ground.	Lower to 48".	Steve Wargo		21.47	TBD	
Men's Stable Restroom Sinks	Pipes underneath are not insulated. Requires gripping and twisting to use.	Install insulation. Replace Faucets.	Steve Wargo		21.48 21.49	TBD	
Men's Stable Restroom Accessible Stall Door	Coat hook mounted higher than 48". Doesn't have handle on inside. Not self-closing.	Lower coat hook to 48". Install inside handle. Install stall door closer.	Steve Wargo		21.50 21.51	TBD	
Men's Stable Restroom Accessible Stall	60" deep, 57" wide.	Reconfigure to be at least 54" deep, 60" wide.	Steve Wargo		21.52	TBD	
Men's Stable Restroom Accessible Water Closet	Mounted 27" from side wall.	Move so centerline of water closet is 16-18" from side wall.	Steve Wargo		21.52	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Men's Stable Restroom Toilet Paper Dispenser	Mounted even with water closet.	Move to be 7-9" forward of water closet.	Steve Wargo		21.53	TBD	
Men's Stable Restroom Rear Grab Bar	No rear grab bar.	Install rear grab bar.	Steve Wargo		21.52	TBD	
Women's Stable Restroom Door	Inside handle is mounted 50" above ground.	Move to 48".	Steve Wargo		21.59	TBD	
Women's Stable Restroom Mirrors	Mounted 54" above ground.	Move to 40".	Steve Wargo		21.61	TBD	
Women's Stable Restroom Paper Towel Dispensers	Mounted 52" above ground.	Move to 48".	Steve Wargo		21.60	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Women's Stable Restroom Sinks	Pipes underneath are not insulated. Requires gripping and twisting to use.	Install insulation. Replace faucets.	Steve Wargo		21.60 21.62	TBD	
Women's Stable Restroom Stall Door	Coat hook mounted higher than 48". No inside door handle. Not self-closing.	Move coat hook to 48". Install inside door handle. Install stall door closer.	Steve Wargo		21.63	TBD	
Women's Stable Restroom Accessible Water Closet	Mounted 27" from side wall. Flusher on closed side.	Move so centerline of water closet is 16-18" from side wall. Replace with right-side flusher.	Steve Wargo		21.64	TBD	
Women's Stable Restroom Accessible Stall	55" wide, 59.5" deep	Reconfigure to be at least 54" deep, 60" wide.	Steve Wargo		21.64	TBD	
Women's Stable Restroom Toilet Paper Dispenser	Mounted even with accessible water closet.	Move to 7-9" forward of water closet.	Steve Wargo		21.65	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
------	--------------	----------	--------------------	----------	-------	------------------------	----------

Women's Stable Shower Door	Door is less than 32" wide.		Steve Wargo	Shower is not accessible.	21.58 21.66	TBD	
Men's Stable Shower Door	Door is less than 32" wide.		Steve Wargo	Shower is not accessible.	21.55	TBD	



# ADA Transition Plan

**Facility** Consolidated Communication Center

**Date** 5/12/2020

**Contact Person** Steve Wargo

**Department** ACFM

**Email** [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

**Phone** 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Accessible Restrooms: Rear Grab-bars	Rear grab-bars are only 24" long. Should be a minimum of 36" and extend 24" on the open side and 12" on the closed side.	Replace grab-bars with ones that are at least 36" long.	Steve Wargo		22.01 22.03 22.06 22.09	September 2021	
Accessible Restrooms: Toilet Paper Dispensers	Toilet paper dispenser is mounted 14" away from the toilets, should be 7-9".	Move toilet paper dispenser so that it is within 7-9" of the toilet.	Steve Wargo		22.01 22.03 22.06	September 2021	
Accessible Restrooms Water Closet	Mounted 21" away from the side wall, should be 16-18".	Move toilet so that it is 16-18" away from the side wall.	Steve Wargo		22.03	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Accessible Restrooms: Soap Dispensers	Soap dispenser is 49" from the bottom to the floor, should be no more than 48".	Move soap dispenser so that it is 48" to the floor.	Steve Wargo		22.16	September 2021	
Van Accessible parking	No van accessible parking sign on the van accessible parking space.	Add a sign that says van accessible to the parking space.	Steve Wargo		22.07	TBD	
Interior Rooms Light Switches	Light switches are higher than 48".	Move light switches down so that they are no more than 48" to the floor.	Steve Wargo		22. 11	TBD	
Main Room Interior Ramp Handrails	Indoor ramp hand railing does not extend at least 12" past the ends of the ramp.	Add railing that extends 12" past the ends of the ramp.	Steve Wargo		22.12	TBD	
Front Entrance/Lobby Service Counter	Service counter is 42" above the ground, should be no more than 36" tall and at least 36" wide.	Move service counter so that it is no more than 36" above the ground.	Steve Wargo		22. 14	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
------	--------------	----------	--------------------	----------	-------	------------------------	----------

Accessible Restroom in Lobby: Door Closer	Door closes faster than 5 seconds, should take at least 5 seconds to close.	Adjust door closer so that it takes at least 5 seconds to close.	Steve Wargo		22.19	September 2021	

# ADA Transition Plan

**Facility** Sheriff's Office

**Date** 5/12/2020

**Contact Person** Steve Wargo

**Department** ACFM

**Email** [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

**Phone** 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Accessible Parking Access Aisle	Access aisle is shorter than 5ft, should be a minimum of 5 ft. wide; no van accessible parking sign.	Adjust accessible parking aisle so that it is at least 5 ft. wide and add van accessible parking sign.	Steve Wargo		23.01 23.10	TBD	
Accessible Restrooms Rear Grab-bars	Rear grab bar is only 19" and other is 24", should be a minimum of 36".	Replace back grab bars with a grab-bars that are at least 36" long.	Steve Wargo		23.13 23.23	TBD	
Interior Room Signs	Characters on room signs are more than 60" to the bottom of the highest character.	Move room signs so that the highest character is no more than 60" to the floor.	Steve Wargo		23.14	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
------	--------------	----------	--------------------	----------	-------	------------------------	----------

Accessible Restrooms Coat Hooks	Coat hooks are higher than 48".	Move coat hooks down so that they are no more than 48".	Steve Wargo		23.15 23.16	September 2021	
Accessible Restrooms Mirrors	Mirror is higher than 40" from the bottom to the floor.	Move mirror down so that it is no more than 40" from the bottom to the floor.	Steve Wargo		23.20	September 2021	

# ADA Transition Plan

**Facility** Fire Station HQ

**Date** 5/8/2020

**Contact Person** Steve Wargo

**Department** ACFM

**Email** [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

**Phone** 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Accessible Restroom in Lobby: Toilet Paper Dispenser	Toilet paper dispenser is more than 9" from the toilet, should be 7-9" away.	Move toilet paper dispenser so that it is 7-9" away from the toilet.	Steve Wargo		24.01	September 2021	
Accessible Restroom in Lobby: Water Closet	Water closet is farther than 18" from the wall, should be 16-18" away from the wall.	Move toilet so that it is less than 18" from the wall.	Steve Wargo		24.02	TBD	
Back Assembly Room: Wheelchair Spaces	No marked spaces for wheelchairs.	Should have 1 wheelchair space for every 25 seats.	Steve Wargo		24.19/24.20	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Accessible Bathroom in Lobby: Accessible Symbol	Does not have an accessible symbol on the restroom sign.	Put sign on the restroom door that has an accessible symbol on it.	Steve Wargo		24.21	September 2021	
Interior Door to Conference Room	Door is less than 32" wide.	Adjust doorway so that it is at least 32" wide.	Steve Wargo		24.25	TBD	
Accessible Restroom in Lobby: Paper Towel Dispenser	Paper towel dispenser is more than 48" above the floor.	Move paper towel dispenser so that it is no more than 48".	Steve Wargo		24.28	September 2021	
Ramp to Main Entrance	Ramp surface does not extend at least 12" beyond the inside of the handrail or have a curb barrier of 4-inch diameter sphere.	Adjust ramp handrails so that the ramp extends 12" beyond the handrails or so that they have a curb barrier of 4 inches.	Steve Wargo		24.29	TBD	
Building Access: Elevators	No elevators to all of the floors, only main floor is accessible.	May require elevator to access all floors.	Steve Wargo		24.36	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Accessible Bathroom in Lobby: Door Closer	Door closes faster than 5 seconds.	Adjust door closer so that it takes at least 5 seconds to close.	Steve Wargo		24.37	September 2021	
Inaccessible Restroom Signs	Do not have signs pointing to the accessible restrooms.	Add signs on inaccessible restrooms directing to the nearest accessible restroom.	Steve Wargo		24.38/24.39	September 2021	



# ADA Transition Plan

**Facility** Public Works Warehouse

**Date** 5/18/2020

**Contact Person** Steve Wargo

**Department** ACFM

**Email** [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

**Phone** 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Office Doors	Narrower than 32", Handles require gripping and twisting.	Replace handles with accessible hardware. Widen doors.	Steve Wargo	Widening doors would require major remodeling.	25.11 25.12 25.13 25.14	TBD	
Accessible Entrance	Not marked as accessible.	Install sign indicating an accessible entrance.	Steve Wargo		25.01	September 2021	
Non-Accessible Entrances	No signs directing toward accessible entrance.	Install signs indicating direction of accessible entrance.	Steve Wargo		25.10	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Accessible Parking	No van accessible spaces, only 2 accessible spaces for 60 car lot.	Reconfigure parking to add a van accessible space. Should be 3 accessible spaces.	Steve Wargo	May need to pave additional path to new accessible lane.	25.02	TBD	
Entrance Mat	Not secured to floor.	Secure or remove mat.	Steve Wargo		25.04	September 2021	
All Light Switches	Mounted 50" above ground.	Move to 48".	Steve Wargo		25.05	TBD	
Lobby Water Fountain	Water fountain not accessible.	Replace with accessible water fountain. May need to relocate or move other items.	Steve Wargo		25.06	TBD	
Service Counter	Is 41" tall, doesn't have an accessible section.	Remodel to make accessible.	Steve Wargo	Service counter and window built into wall. Requires renovation.	25.16	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Entrance Ramp Handrail	Is blocked in two, 2" segments by roof supports.		Steve Wargo		25.15	TBD	
Women's Restroom Door	Requires more than 5lbs of force to open. Closes in less than 5 seconds.	Adjust or replace door closer.	Steve Wargo		25.22	September 2021	
Women's Accessible Mirror	Mounted 47" above ground.	Lower to 40".	Steve Wargo		25.17	TBD	
Women's Accessible Water Closet	Flush control on closed side.	Replace with water closet with right side flusher.	Steve Wargo		25.21	TBD	
Women's Accessible Stall Door	Doesn't have handles on both sides. Not self-closing.	Install handles on both sides. Install door closer.	Steve Wargo		25.20	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Women's Accessible Stall	Not enough maneuvering room.	Move obstructions between water closet and sink.	Steve Wargo		25.18	TBD	
Men's Accessible Mirror	Mounted 47" above ground.	Lower to 40".	Steve Wargo	May need to relocate soap dispenser.	25.07	TBD	
Men's Accessible Stall Door	Doesn't have handles on both sides. Not self-closing.	Install handles on both sides. Install door closer.	Steve Wargo	Has makeshift bungee door closer using coat hanger. (coat hanger will be moved.)	25.08	September 2021	
Men's Accessible Stall Coat Hook	Mounted 65" above ground.	Lower to 48"	Steve Wargo		25.08	September 2021	
Men's Accessible Water Closet	Flush control is mounted on closed side.	Replace water closet with right side flusher.	Steve Wargo		25.09	TBD	

# ADA Transition Plan

**Facility** Public Works Fleet Building

**Date** 5/18/2020

**Contact Person** Steve Wargo

**Department** ACFM

**Email** [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

**Phone** 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Accessible Parking	Not located on closest path. No indicated path to building. Must cross parking lot.	Reconfigure parking to be closer to entrance.	Steve Wargo	Placed between Main building and fleet. Main building has required spaces in front lot, this is only fleet accessible parking.	26.11 26.13 26.14 26.15	TBD	
"Women's" Accessible Restroom.	This is the only accessible Restroom. Not marked accessible, no raised characters or braille.	Make unisex restroom. Replace sign with ADA accessible sign mounted on wall, latch side.	Steve Wargo	Men's restroom is not accessible, cannot be converted without major remodeling.	26.02	TBD	
Accessible Restroom Door	Closes in less than 5 seconds.	Adjust or replace door closer.	Steve Wargo		26.02	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Accessible Restroom Paper Towel Dispenser	Mounted 65" above ground.	Move to 48".	Steve Wargo	May need to move soap dispenser and wall mounted metal plate.	26.03	September 2021	
Accessible Restroom Water Closet	Seat is 16" from ground, flush control on closed side.	Replace water closet with seat 17-19", and flusher on right side.	Steve Wargo		26.04	TBD	
Accessible Restroom Rear Grab Bar	Doesn't have 12" clearance above.	Move the above mounted shelf up to give proper clearance.	Steve Wargo		26.04	TBD	
"Men's" Non-Accessible Restroom Sign	Doesn't point to accessible restroom, have raised characters and braille.	Replace with ADA accessible sign, directional sign, mount on wall, latch side.	Steve Wargo	Located in narrow 32" path. (See next item.)	26.12	TBD	
Path to Break Room	Path is 32" wide.	Widen to 36".	Steve Wargo	Would require major remodeling.	26.16 26.12	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Waiting Room / Lobby	No wheelchair spaces.	Move furniture to create wheelchair space.	Steve Wargo		26.10	September 2021	
Lobby Water Fountain	Fountain is not accessible.	Replace with an accessible fountain, relocate to a place with proper clearance.	Steve Wargo		26.09	TBD	
Lobby, Entrance, Hallway, Rear Door Mats	Not secured to floor.	Secure or remove mats.	Steve Wargo	4 mats: 2 in lobby/entrance, 1 in narrow hall to break room, 1 at narrow rear exit.	26.07 26.08 26.16 26.17	TBD	
All Light Switches	Mounted 50" above ground.	Lower to 48".	Steve Wargo		26.06	TBD	
Path to Rear Exit	Narrower than 36". Less than 18" maneuvering space on latch side of door.	Rearrange furniture to create space.	Steve Wargo		26.17	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
------	--------------	----------	--------------------	----------	-------	------------------------	----------

Service Counter	No accessible portion of counter.	Replace with counter that has a 36" tall and 36" wide section.	Steve Wargo		26.18	TBD	



# ADA Transition Plan

**Facility** Public Works Main Building

**Date** 5/12/2020

**Contact Person** Steve Wargo

**Department** ACFM

**Email** [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

**Phone** 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Conference Room A South Door	Door knob requires gripping and twisting.	Replace with ADA approved handle.	Steve Wargo		27.01	September 2021	
Conference Room B Table	26.5" clearance underneath table.	Raise table .5" (if possible) or replace.	Steve Wargo		27.02	TBD	
Non-accessible Restrooms	Do not have signs directing towards accessible restrooms.	Install directional signs.	Steve Wargo		27.05	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Rear Entrance Ramp	Top platform 59" wide. No rail on building side. No barrier at 4" high.	Widen Platform 1". Install rail on building side. Replace handrail to include 4" high barrier.	Steve Wargo	May be possible to add 4" high barrier to existing rails.	27.06 27.32 27.33	TBD	
Rear Entrance	No sign marking as an accessible entrance.	Install "Accessible Entrance" sign.	Steve Wargo		27.07	September 2021	
Side Accessible Entrance	No sign marking as an accessible entrance.	Install "Accessible Entrance" sign.	Steve Wargo		27.17	September 2021	
Side Non-Accessible Entrance	No sign directing toward accessible entrances.	Install directional sign.	Steve Wargo		27.18	September 2021	
All Room Signs	Baseline of characters is 64" above ground. Most mounted on wrong side of door.	Move so characters are 48-60" above ground. Mount on wall, latch side of door.	Steve Wargo		27.19 27.20	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Most Office Door Knobs	Require gripping and twisting.	Replace with accessible door hardware.	Steve Wargo		27.20	September 2021	
Waiting Room.	No wheelchair spaces designated.	Move furniture to create wheelchair accessible space.	Steve Wargo		27.22	September 2021	
Water Fountains	No water fountain for standing persons.	Move shorter water fountain so spout is 38-43" from ground.	Steve Wargo	Taller water fountain is currently accessible. Shorter water fountain is too short to be accessible.	27.23 27.24 27.25	TBD	
Accessible Restroom Signs	No signs indicating the restrooms are accessible.	Install signs to indicate restrooms are accessible.	Steve Wargo		27.03 27.04	TBD	
Men's Accessible Restroom Door	Door requires more than 5lbs to open, closes in less than 5 seconds.	Adjust or replace door closer.	Steve Wargo		27.04	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Men's Restroom Rear Grab Bar	Extends 22" to open side, less than 1.5" clearance underneath.	Replace with proper length bar.	Steve Wargo	Sink prevents installing bar to extend 24". Need to move sink. Side and rear bar are 1 piece.	27.10 27.11	TBD	
Men's Restroom Side Grab Bar	Mounted 32.5" above ground. 1" clearance underneath.	Move to be 33-36" above ground.	Steve Wargo	Side and rear bar are 1 piece. (Needs to be replaced, see above item.)	27.08 27.09	TBD	
Men's Restroom Accessible Stall Coat Hook	Mounted 67" above ground.	Move to 48".	Steve Wargo		27.12	September 2021	
Men's Restroom Accessible Stall Mirror	Mounted 48" above ground.	Move to 40".	Steve Wargo	May require moving soap dispenser.	27.13	TBD	
Men's Restroom Toilet Paper Dispenser	Mounted 13" forward of water closet.	Move to 7-9" forward of water closet.	Steve Wargo		27.16	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Men's Restroom Accessible Stall Door	Doesn't have handles. Not self-closing.	Install handles on both sides of door. Install door closer.	Steve Wargo		27.14 27.15	September 2021	
Women's Accessible Restroom Door	Closes in less than 5 seconds. Requires more than 5lbs of force to open.	Adjust or replace door closer.	Steve Wargo		27.04	September 2021	
Women's Restroom Accessible Stall Mirror	Mounted 48" above ground.	Move to 40".	Steve Wargo	May need to move soap dispenser.	27.27	TBD	
Women's Restroom Accessible Stall Coat Hook	Mounted 67" above ground.	Move to 48".	Steve Wargo		27.30	September 2021	
Women's Restroom Accessible Stall Door	Doesn't have handles on both sides. Not self-closing.	Install handles on both sides. Install door closer.	Steve Wargo		27.29 27.30	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Women's Restroom Side Grab Bar	Mounted 32.5" above ground. Only 1" clearance underneath.	Move bar up to 33-36".	Steve Wargo	Side and rear bar are 1 piece. (Needs to be replaced, see next item.)	27.28 27.34	TBD	
Women's Restroom Rear Grab Bar	Only extends 22" to open side. Less than 1.5" clearance underneath.	Replace with proper length bar.	Steve Wargo	Sink prevents installing bar to extend 24". Need to move sink. Side and rear bar are 1 piece.	27.31	TBD	
Women's Restroom Accessible Stall Toilet Paper Dispenser	Mounted 13" forward of water closet.	Move to 7-9".	Steve Wargo		27.28	September 2021	
Elevators	No elevator or other access to 2 <sup>nd</sup> floor.		Steve Wargo			TBD	

# ADA Transition Plan

Facility Alachua County Jail

Date 5/14/2020

Contact Person Steve Wargo

Department ACFM

Email [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

Phone 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Light Switches	Higher than 48".	Move light switches down to 48".	Steve Wargo		28.07	TBD	
Bond Counter	Taller than 36".	Move counter so that it is no more than 36" above the ground.	Steve Wargo		28.18	TBD	
Accessible Bathroom Door Handles	Door handles not accessible; require twisting of the wrists.	Replace hardware on doors with accessible hardware.	Steve Wargo		28.25	September 2021	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Accessible Room Signs	No braille or raised characters.	Replace room signs with signs that have raised characters and braille.	Steve Wargo		28.47 28.48	September 2021	
Accessible Bathrooms Sink Pipes	Sinks pipes are not insulated.	Insulate sink pipes in accessible bathrooms.	Steve Wargo		28.53 28.54	September 2021	
Women's Accessible Restrooms: Soap Dispensers	Soap dispenser higher than 48".	Move soap dispensers down to 48" maximum.	Steve Wargo		28.56	September 2021	
Accessible Restroom Stall Doors	Stall door handle not accessible and doors are not self-closing.	Replace stall door hardware with accessible handles and make doors self-closing.	Steve Wargo		28.59	September 2021	
Inaccessible Restroom Signs	No signs indicating where accessible restrooms are.	Put signs directing toward accessible restrooms at inaccessible restrooms.	Steve Wargo		28.58	September 2021	



Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Accessible Restroom Coat Hooks	Coat hooks taller than 48".	Move coat hooks down to 48".	Steve Wargo		28.60	September 2021	
Main Elevator First Floor	Missing tactile star on first floor elevator entrance.	Put a sign with tactile star on elevator first floor sign.	Steve Wargo		28.62	TBD	
Accessible Restroom Toilet Paper	Toilet paper dispenser is less than 7" from toilet. Should be between 7 and 9".	Move toilet paper so that it is 7-9" away from toilet.	Steve Wargo		28.64	September 2021	
Van Accessible Parking Spaces	Missing van accessible parking signs.	Put van accessible parking signs on van accessible parking spaces.	Steve Wargo		28.65	TBD	
Front Lobby Water Fountain	Water fountain spout higher than 36".	Move water fountain down so that spout is no more than 36".	Steve Wargo		28.67	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Locker Rooms in Bathrooms: Benches	Benches are only 9" deep, should be 20-24" deep and have some back support or be affixed to a wall.	Replace benches with new benches that are 20-24" deep with back support.	Steve Wargo		28.73	TBD	
Women's Accessible Restroom: Flush Control	Flush control is located on the closed side, should be on the open side.	Move flush control to opposite side of toilet.	Steve Wargo		28.75	TBD	
Entrance to Female Pods: Door Closer	Door closer is faster than 5 seconds.	Adjust door closer so that it takes at least 5 seconds to close.	Steve Wargo		28.76	September 2021	
Front Service Counter	Service counter is only 25.5" wide, should be at least 36" wide.	Rearrange front service counter so that a portion of it is at least 36" wide and no more than 36" tall.	Steve Wargo		28.78	TBD	
Jail Cells Accessibility	Less than 5% of the cells are ADA accessible.	Adjust cells so that at least 5% are ADA accessible.	Steve Wargo		----	TBD	

# ADA Transition Plan

**Facility** Fire Station 20

**Date** 5/20/2020

**Contact Person** Steve Wargo

**Department** ACFM

**Email** [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

**Phone** 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Main Entrance Door	Closes in less than 5 seconds.	Adjust or replace door closer.	Steve Wargo	2021	29.04	TBD	
Accessible Restroom Door	Closes in less than 5 seconds.	Adjust or replace door closer.	Steve Wargo	2021	29.03	TBD	
Accessible Restroom Water Closet	Flush Control on closed side.	Replace water closet with right side flush control.	Steve Wargo		29.01	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Accessible Restroom Rear Grab Bar	Grab bar shorter than 36".	Replace with 36" grab bar.	Steve Wargo		29.01	TBD	
Accessible Restroom Side Grab Bar	Grab bar extends 43" from rear wall.	Move bar 12" from rear wall.	Steve Wargo	Grab bar proper length, needs to be 12" from rear wall.	29.01	TBD	
Accessible Restroom Toilet Paper Dispenser	Mounted less than 7" from water closet.	Move to 7-9" from front of water closet.	Steve Wargo		29.01	TBD	

# ADA Transition Plan

**Facility** Fire Station 23

**Date** 5/13/2020

**Contact Person** Steve Wargo

**Department** ACFM

**Email** [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

**Phone** 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Main Entrance Mat	Not secured to floor.	Secure or remove mat.	Steve Wargo		30.01	TBD	
Main Entrance Door	Door closes in less than 5 seconds.	Adjust or replace door closer.	Steve Wargo		30.12	TBD	
Men's Restroom Soap Dispenser	Mounted over counter, 48" above ground.	Move to 44" above ground, over counter.	Steve Wargo	No soap dispenser in men's accessible stall.	30.02	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Men's Restroom Sink	Pipes are not insulated.	Install insulation.	Steve Wargo		30.03	TBD	
Men's Restroom Sign	Does not have raised characters and braille. Mounted on door.	Replace with ADA approved sign, mount on wall latch side of door.	Steve Wargo		30.05	TBD	
Men's Restroom Door	Closes in less than 5 seconds.	Adjust or replace door closer.	Steve Wargo		30.05	TBD	
Men's Restroom Rear Grab Bar	Extends 20 inches from center of water closet to open side.	Move 4 inches to left.	Steve Wargo	Bar is proper length. Sink needs to be moved for clearance. 8 Inches of clear space to move sink.	30.04 30.19	TBD	
Men's Restroom Side Grab Bar	Extends 45" from rear wall.	Move forward 12" from rear wall, so that is extends 54" from rear wall.	Steve Wargo	Bar is proper length.	30.06	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Men's Accessible Stall Door	Does not have handles on both sides and is not self-closing.	Install handle on inside of stall door and door closer.	Steve Wargo		30.07	TBD	
Women's Restroom Sign	Doesn't have raised characters and braille. Mounted on door.	Replace with ADA approved sign, mount on wall latch side of door.	Steve Wargo		30.09	TBD	
Women's Restroom Door	Closes in less than 5 seconds.	Adjust or replace door closer.	Steve Wargo		30.09	TBD	
Women's Restroom Sink	Pipes underneath are not insulated.	Install insulation.	Steve Wargo		30.11	TBD	
Women's Soap Dispensers.	Mounted above sink and counter, 48" above ground.	Move dispensers to be 44" above ground, over counter.	Steve Wargo	May also reposition above open ground and mount at 48".	30.10 30.15	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Women's Restroom Paper Towel Dispenser.	Mounted 53" above ground, over counter.	Move to be 44" above ground, over counter.	Steve Wargo	May also reposition above open ground and mount at 48".	30.10	TBD	
Women's Restroom Rear Grab Bar	Extends 20 inches from center of water closet to open side.	Move 4 inches to right.	Steve Wargo	Bar is proper length. Sink needs to be moved for clearance. 8 Inches of clear space to move sink.	30.15 30.18	TBD	
Women's Restroom Side Grab Bar	Extends 45" from rear wall.	Move forward 12" from rear wall, so that it extends 54" from rear wall.	Steve Wargo	Bar is proper length.	30.15	TBD	
Women's Restroom Accessible Water Closet	Mounted 19" from side wall. Flush control on closed side.	Move so centerline of water closet is 16-18" from side wall. Replace flusher with right side flush control.	Steve Wargo		30.08 30.15	TBD	
Women's Restroom Toilet Paper Dispenser	Mounted directly next to water closet.	Move to be 7-9" forward of water closet.	Steve Wargo		30.08 30.15	TBD	



Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
------	--------------	----------	--------------------	----------	-------	------------------------	----------

Women's Restroom Accessible Stall Door	Doesn't have handles on both sides and is not self-closing.	Install handle on inside of stall door. Install door closer.	Steve Wargo		30.13 30.14	TBD	
Women's Restroom Coat Hook	Mounted 63" above ground.	Move to 48".	Steve Wargo		30.13	TBD	

# ADA Transition Plan

**Facility** Fire Station 24

**Date** 5/13/2020

**Contact Person** Steve Wargo

**Department** ACFM

**Email** [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

**Phone** 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Path from Accessible Parking to Main Entrance	Path has become uneven.	Regrade pathway to even out.	Steve Wargo	Already marked out with cones and yellow paint.	31.07	TBD	
Main Entrance Door	Door closes in less than 5 seconds.	Adjust or replace door closer.	Steve Wargo		31.03	TBD	
Room Signs	Baseline of character is 62" above ground.	Lower signs so characters are 48-60".	Steve Wargo		31.04	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Light switches	Switches mounted higher than 48"	Relocate switches.	Steve Wargo	Many but not all switches are above 48".	31.05 31.06	TBD	
Accessible Restroom Stall Door	Doesn't have handles on inside of door.	Install handle.	Steve Wargo		31.02	TBD	
Accessible Restroom Door	Door handle mounted 50" above ground.	Move handle to 48"	Steve Wargo	May need to move lock or replace door.	31.01	TBD	

# ADA Transition Plan

**Facility** Fire Station 25

**Date** 5/20/2020

**Contact Person** Steve Wargo

**Department** ACFM

**Email** [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

**Phone** 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Accessible Entrance Mat	Mat not secured to floor.	Secure or remove mat.	Steve Wargo		32.01	TBD	
Accessible Entrance	Closes in less than 5 seconds. Less than 18" maneuvering space next to door handle.	Adjust or replace door closer. Extend porch for maneuvering space.	Steve Wargo		32.02	TBD	
Right-Side Restroom Coat Hook	Mounted 65" above ground.	Move to 48".	Steve Wargo		32.07	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
------	--------------	----------	--------------------	----------	-------	------------------------	----------

Right-Side Restroom Paper Towel Dispenser	Mounted 52" above ground.	Move to 48".	Steve Wargo		32.08	TBD	
Left-Side Restroom Paper Towel Dispenser	Mounted 52" above ground.	Move to 48".	Steve Wargo		32.09	TBD	

# ADA Transition Plan

**Facility** Fire Station 30

**Date** 5/14/2020

**Contact Person** Steve Wargo

**Department** ACFM

**Email** [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

**Phone** 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Women's Restroom Coat Hook	Mounted 68" above ground.	Move to 48".	Steve Wargo		33.06	TBD	
Women and men's Paper Towel Dispensers	Mounted 50" above ground.	Move to 48".	Steve Wargo		33.18	TBD	
Women's Water Closet	Flush control on closed side.	Replace with right-side flusher.	Steve Wargo		33.14	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
------	--------------	----------	--------------------	----------	-------	------------------------	----------

Men's Restroom Sink	Pipes underneath are not insulated.	Install insulation.	Steve Wargo		33.12	TBD	
Men's Stall Door	Doesn't have handles on both sides. Not self-closing.	Install handles on both sides of stall door. Install stall door closer.	Steve Wargo		33.08 33.09 33.11	TBD	

# ADA Transition Plan

**Facility** Fire Station 33

**Date** 5/20/2020

**Contact Person** Steve Wargo

**Department** ACFM

**Email** [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

**Phone** 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Front Entrance Door	Door closes in less than 5 seconds.	Adjust or replace door closer.	Steve Wargo		34.07	TBD	
Living Room Door	Handles are 49" above ground.	Replace door so that handle is 48" max.	Steve Wargo		34.05	TBD	
Accessible Restroom Coat Hook	Mounted 63" above ground.	Move to 48".	Steve Wargo		34.02	TBD	



Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
------	--------------	----------	--------------------	----------	-------	------------------------	----------

Accessible Restroom Toilet Paper Dispenser	Mounted 11" from front of water closet.	Move to be 7-9".	Steve Wargo		34.04	TBD	
Rear (North) Entrance.	1" lip between pathway and door.	Bevel lip.	Steve Wargo		34.06	TBD	

# ADA Transition Plan

Facility Fire Station 40

Date 5/19/2020

Contact Person Steve Wargo

Department ACFM

Email [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

Phone 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Accessible Restroom Mat	Mat is not secured to floor.	Secure or remove mat.	Steve Wargo		35.01	TBD	
Accessible Parking Space.	No marked access aisle.	Reconfigure parking for an access aisle	Steve Wargo		35.02	TBD	
Accessible Restroom Sink	Pipes under sink are not insulated.	Install insulation.	Steve Wargo		35.03	TBD	



# ADA Transition Plan

**Facility** Fire Station 60

**Date** 5/21/2020

**Contact Person** Steve Wargo

**Department** ACFM

**Email** [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

**Phone** 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Parking	No marked accessible parking spaces.	Reconfigure parking to include 1 van accessible space, access aisle and sign.	Steve Wargo		37.08	TBD	
Parking	Running slope of path greater than 1:20"	Regrade or replace with proper curb ramp.	Steve Wargo		37.09	TBD	
Main entrance	Door closes faster than 5 seconds, entrance mats not secured.	Adjust or replace door closer. Secure mats to floor.	Steve Wargo		37.01	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Hallway door	10" maneuvering space on handle side of door.	Remove door or remodel to create 18" of maneuvering clearance.	Steve Wargo	Separates front from bunks and restrooms.	37.07	TBD	
Men's Restroom Mirror	Mounted 43" above ground to reflective surface.	Move mirror to be 40" from ground.	Steve Wargo	Soap dispenser and 2 power outlets in way. May need to replace with 2 smaller mirrors.	37.02	TBD	
Men's Restroom Accessible Stall Door	Doesn't have inside handle, coat hook mounted 63" above ground.	Install handle on inside, remount coat hook at 48".	Steve Wargo		37.04 37.05	TBD	
Men's Restroom Accessible Water Closet.	Mounted 20" from side wall.	Move to be 16-18" from side wall to center of water closet.	Steve Wargo		37.03	TBD	
Men's Restroom Side Grab Bar	Extends 46" from rear wall.	Move bar to be 12" away from rear wall so that it extends 54".	Steve Wargo	Bar is long enough, should be mounted 12" from rear wall.	37.03	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Men's Restroom Sinks	Pipes under sinks are not insulated.	Install insulation.	Steve Wargo	2 sinks	37.06	TBD	
Men's Restroom Sign	Doesn't have raised, contrasting characters, braille, and is mounted 61" on door.	Replace with accessible sign, mount 48-60" on wall, latch side.	Steve Wargo		37.13 37.14	TBD	
Women's Restroom Sign	Doesn't have raised, contrasting characters, braille, and is mounted 61" on door.	Replace with accessible sign, mount 48-60" on wall, latch side.	Steve Wargo		37.15	TBD	
Women's Restroom Sink	Pipes under sink aren't insulated.	Install insulation.	Steve Wargo		37.11	TBD	
Women's Water Closet	Mounted 20" from side wall.	Move to be 16-18" from center of water closet to side wall.	Steve Wargo		37.10	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
------	--------------	----------	--------------------	----------	-------	------------------------	----------

Women's Side Grab Bar	Extends 46" from rear wall.	Move bar to be 12" away from rear wall so that it extends 54".	Steve Wargo	Bar is long enough, should be mounted 12" from rear wall.	37.10	TBD	

# ADA Transition Plan

**Facility** Fire Station 80

**Date** 5/13/2020

**Contact Person** Steve Wargo

**Department** ACFM

**Email** [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

**Phone** 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Accessible Parking	Accessible Parking Sign shorter than 60".	Replace Accessible parking sign mount.	Steve Wargo	May need to be moved when reconfiguring parking.	38.01	TBD	
Accessible Parking	Accessible parking space is not van accessible and has no access aisle.	Reconfigure parking spaces.	Steve Wargo	May need to pave additional pathway for accessible parking aisle.	38.02	TBD	
Main Entrance Door	Door closes faster than 5 seconds.	Adjust or replace door closer.	Steve Wargo		38.07	TBD	



Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Men's Restroom Sign	Sign is mounted on door. Does not have braille, raised and contrasting characters.	Replace sign. Mount on wall next to door, latch side.	Steve Wargo	Convert to accessible unisex restroom. Install accessible sign.	38.05	TBD	
Men's Restroom Door	Restroom door handle requires gripping and twisting to open.	Replace with ADA approved handle.	Steve Wargo		38.05	TBD	
Men's Restroom Door	Restroom door closes in less than 5 seconds.	Adjust or replace door closer.	Steve Wargo		38.05	TBD	
Men's Restroom Coat Hooks	Coat hooks are mounted higher than 48".	Remount coat hooks at 48".	Steve Wargo	3 coat hooks: 2 mounted on wall 1 mounted on stall door	38.06 38.10 38.11	TBD	
Men's Restroom Sinks	Pipes under sinks are not insulated.	Install insulation.	Steve Wargo	2 sinks	38.09	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Men's Restroom Stall	Accessible stall less than 60" wide, door not self-closing, doesn't have handles on both sides.	Reconfigure Stall walls, include stall door closer and handles on both sides of door.	Steve Wargo	May require removal of urinal.	38.06 38.14	TBD	
Men's Restroom Water Closet	Water closet mounted more than 18" from side wall.	Remount water closet so centerline is 16-18" from side wall.	Steve Wargo	Currently mounted 20" from side wall.	38.06	TBD	
Unisex Restroom Sign	Sign is not mounted on wall, latch side.	Remount sign on wall, latch side.	Steve Wargo		38.04	TBD	
Unisex Restroom Water Closet	Water closet doesn't have 60" width clearance.	Remodel restroom to move block wall, and reconfigure or remove shower.	Steve Wargo	May remodel men's restroom to be unisex accessible and make this restroom non-accessible.	38.03 38.12 38.13	TBD	
Unisex Restroom Sink	Pipes under sink are not insulated.	Install insulation.	Steve Wargo	May not be required if made into non-accessible restroom.	38.08	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Unisex Restroom Toilet Paper Dispenser	Dispenser mounted 10" from front of water closet.	Remount 7-9" from front of water closet.	Steve Wargo	May not be required if made into non-accessible restroom.	38.03	TBD	
Unisex Restroom Water Closet	Water closet seat 20" above floor, flush control on closed side.	Replace with accessible water closet that is 17-19" and flush control on right side.	Steve Wargo	May not be required if made into non-accessible restroom.	38.03	TBD	
Unisex Restroom Door	Restroom door closes in less than 5 seconds.	Adjust or replace door closer.	Steve Wargo	May not be required if made into non-accessible restroom.	38.04	TBD	
Unisex Restroom Door	Restroom door handle requires gripping and twisting to open.	Replace with ADA approved handle.	Steve Wargo	May not be required if made into non-accessible restroom.	38.04	TBD	

# ADA Transition Plan

**Facility** Fire Station 81

**Date** 5/13/2020

**Contact Person** Steve Wargo

**Department** ACFM

**Email** [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

**Phone** 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Pathway to Main Entrance from Accessible Parking	Pathway pads are not even, creates large bump in pathway.	Grade pathway.	Steve Wargo	Should be able to grind down higher pathway pad.	39.01	TBD	
Main Entrance Door	Door closes faster than 5 seconds.	Adjust or replace door closer.	Steve Wargo		39.03	TBD	
Accessible Restroom Sink	Pipes under sink are not insulated.	Install insulation.	Steve Wargo		39.04	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
------	--------------	----------	--------------------	----------	-------	------------------------	----------

Accessible Restroom Rear Support Bar	Rear support bar does not extend 24 inches from center of water closet to open side.	Replace rear grab bar.	Steve Wargo	Rear and side grab bar are one unit, must replace with another "combo" or 2 pieces.	39.05 39.06	TBD	

# ADA Transition Plan

**Facility** Fire Station 82

**Date** 5/13/2020

**Contact Person** Steve Wargo

**Department** ACFM

**Email** [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

**Phone** 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Accessible Restroom Toilet Paper Dispenser	Dispenser mounted too close to water closet.	Remount toilet paper dispenser 7-9" from front of water closet.	Steve Wargo		40.1	TBD	
Accessible Restroom Sink	Pipes under sink are not covered.	Install covers.	Steve Wargo		40.03	TBD	
Accessible Restroom Paper Towel Dispenser	Dispenser Mounted higher than 48".	Remount dispenser with operable parts at 48".	Steve Wargo		40.04	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Accessible Restroom Rear Grab Bar	Rear grab bar is less than 36" long.	Replace with bar at least 36" long.	Steve Wargo	Needs to extend from center of water closet:  12" to closed side 24" to open side	40.05 40.06	TBD	
Accessible Restroom Flush Control	Flush Control is located on closed side.	Replace water closet with flush control on right side.	Steve Wargo		40.07	TBD	
Accessible Restroom Door	Restroom door closes in less than 5 seconds.	Adjust or replace door closer.	Steve Wargo		40.08	TBD	
Accessible Restroom Coat Hook	Coat hook mounted higher than 48".	Remount coat hook at 48".	Steve Wargo		40.08	TBD	
Front Counter	Front Counter does not have a section that is accessible.	Add or replace counter that has section that is 36" tall and wide.	Steve Wargo		40.09	TBD	





# ADA Transition Plan

**Facility** Copeland Park

**Date** 5/29/2020

**Contact Person** Steve Wargo

**Department** ACFM

**Email** [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

**Phone** 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Route to Pavilion from Accessible Parking	No accessible paved route to the pavilion.	Add a sidewalk that goes from the accessible parking to the pavilion.	Steve Wargo		41.10 41.14	TBD	
Right Restroom Rear Grab-bar	Rear grab-bar extends 20" on the open side of the water closet, should be at least 24". Less than 1.5" of clearance under rear grab-bar.	Move rear grab-bar over so that it extends at least 24" on the open side of the water closet, may need to move sink in order to make room. Move objects so that there is 1.5" of clearance under rear grab-bar.	Steve Wargo		41.02 41.03	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Right Restroom Toilet Paper Dispenser	Toilet paper dispenser is only 4" away from toilet, should be 7-9".	Move toilet paper dispenser so that it is 7-9" away from the toilet.	Steve Wargo		41.22	TBD	
Right Restroom and Left Restroom: Thresholds	Threshold is 3/4" and not beveled. Must be no more than 1/4" or be beveled.	Adjust threshold so that it is no more than 1/4".	Steve Wargo		41.04	TBD	
Right Restroom and Left Restroom: Soap Dispensers	There are no soap dispensers in both restrooms.	Add soap dispensers that are 48" above the ground.	Steve Wargo		41.17	TBD	
Left Restroom Rear Grab-bar	Less than 1.5" of clearance below rear grab-bar of left restroom water closet.	Move objects below grab-bar so that there is at least 1.5" of clearance.	Steve Wargo		41.08 41.09	TBD	
Left and Right Restroom Signs	Signs do not have raised characters or braille, and are not mounted on the latch side of the wall.	Get new restroom signs that have raised characters and braille and mount them on the latch side of the door.	Steve Wargo		41.15	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Pavilion Tables	Top of the tables at the pavilion are 27" and only have 25" of clearance underneath. Should be 28-34" tall and have at least 27" of clearance underneath.	Replace tables with new ones that are 28-34" tall and have 27" of clearance underneath.	Steve Wargo		41.19	TBD	
Left Restroom: Flush Control	The flush control is located on the closed side of the water closet.	Move flush control so that it is located on the open side of the water closet.	Steve Wargo		41.07	TBD	

# ADA Transition Plan

**Facility** Cynthia Moore Chestnut Park

**Date** 5/29/2020

**Contact Person** Steve Wargo

**Department** ACFM

**Email** [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

**Phone** 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Men and Women's Restroom Signs	Signs do not have raised characters or braille, and are not mounted in the latch side of the door.	Replace signs with signs that have braille and raised characters, and mount them on the latch side of the door.	Steve Wargo		42.04	TBD	
Men and Women's Restroom Door Closers	Door requires more than 5lbs of force to open and closes in less than 5 seconds.	Adjust door or replace door so that it requires less than 5 lbs. of strength to open and adjust the door closer so that it takes at least 5 seconds to close.	Steve Wargo	Only left restroom door closer is faster than 5 seconds.	42.15 42.20	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Men and Women's Toilet Paper Dispensers	Toilet paper dispenser is not 7-9" away from the toilet.	Move the toilet paper dispenser so that it is 7-9" away from the toilet.	Steve Wargo		42.17 42.22	TBD	
Men and Women's Mirrors	Missing mirrors.	Put mirrors in the restroom that are mounted no more than 40" above the ground.	Steve Wargo	May not be required.	42.18 42.23	TBD	
Men and Women's Soap Dispensers	Soap dispensers are higher than 48" above the ground.	Move soap dispensers so that they are no higher than 48" above the ground.	Steve Wargo		42.19 42.21	TBD	
Pavilion Tables	Table surface extends 6.5" off the side of the table, it should extend 17-25" off the edge so that there is accessible knee space.	Replace tables or adjust tables so that the edge extends 17-25" off the side of the table.	Steve Wargo	Only 5% of seats need to be accessible. Replace 2 tables.	42.08	TBD	

# ADA Transition Plan

**Facility** Earl P. Powers Park

**Date** 5/19/2020

**Contact Person** Steve Wargo

**Department** ACFM

**Email** [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

**Phone** 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Route to Pavilion	No paved or accessible route to the pavilion.	Add an accessible walkway that leads from the accessible parking to the pavilion.	Steve Wargo		43.04	TBD	
Men and Women's Restrooms: Sink Pipes	Pipes below the sinks are not insulated.	Insulate pipes below sinks.	Steve Wargo		43.05 43.11	TBD	
Men and Women's Soap dispensers	No soap dispensers in accessible stalls, other soap dispensers are more than 48" tall.	Either add accessible soap dispensers in the accessible stalls or adjust the other soap dispensers so that they are no more than 48" to the ground.	Steve Wargo		43.05 43.07 43.11 43.13	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Men and Women's Restroom Signs	Restroom signs for men and women's bathrooms are faded and the text does not contrast with the background.	Replace signs with new signs that are not faded so that the text contrasts with the background.	Steve Wargo		43.06 43.12	TBD	
Men and Women's Bathroom Thresholds	Both Women and Men restroom thresholds are almost 1" tall with no bevels, they should be no taller than ¼".	Adjust thresholds of both restrooms so that they are no taller than ¼" or are beveled.	Steve Wargo		43.08 43.09	TBD	
Men's Toilet Paper Dispenser	Men's toilet paper dispenser is 11" from the toilet, it should be 7-9" away.	Move toilet paper dispenser so that it is 7-9" away from the toilet.	Steve Wargo		43.10	TBD	
Men and Women's Accessible Restrooms: Stall Doors	Men and women's stall doors are not self-closing and do not have handles on both sides.	Adjust stall doors so that they are self-closing and add handles to both sides.	Steve Wargo		43.15 43.16 43.17 43.18	TBD	
Men and Women's Restrooms: Accessible Stall Side Grab-bars	Men and women's accessible side grab-bars are more than 12" from the rear wall.	Move both grab-bars so they are 12" from the rear wall, and extend 54" beyond the rear wall.	Steve Wargo		43.19 43.20	TBD	8

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
------	--------------	----------	--------------------	----------	-------	------------------------	----------

Water Fountain	Water fountain spout is 38" above the ground, should be no more than 36" above the ground.	Move water fountain down so that the spout is no more than 36" above the ground.	Steve Wargo		43.14	TBD	
Men and Women's Restrooms: Door Closers	Men and women's restroom doors close faster than 5 seconds.	Adjust both door closers so that the door takes at least 5 seconds to close.	Steve Wargo		43.12	TBD	



# ADA Transition Plan

**Facility** Kanapaha Botanical Gardens

**Date** 5/22/2020

**Contact Person** Steve Wargo

**Department** ACFM

**Email** [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

**Phone** 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Women's Accessible Stall: Flush Control	Flush control is located on the closed side of the water closet.	Move the flush control so that it is located on the open side of the water closet.	Steve Wargo		44.05	TBD	
Women's Accessible Stall Door	The accessible stall door is not self-closing.	Adjust the stall door so that it is self-closing.	Steve Wargo		44.11	TBD	
Lobby Service Counter	The service counter is taller than 36".	Adjust the service counter at the main entrance so that a portion of it is no more than 36" tall and at least 36" long.	Steve Wargo		44.09	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Accessible Parking Sign	The accessible parking sign is less than 60" above the ground.	Adjust the parking sign so that the bottom of the sign is at least 60" to the ground.	Steve Wargo		44.10	TBD	
Water Fountain at the Restrooms	The water fountain spout is more than 36" to the ground.	Move the water fountain so that the spout is no more than 36" to the ground.	Steve Wargo		44.12	TBD	
Men's Restroom Accessible Water Closet	Located 19" from side wall.	Move so the centerline of water closet is 16-18" from side wall.	Steve Wargo		44.18	TBD	
Men's Restroom Accessible Stall Door	Not self-closing, doesn't have handles on inside, doesn't have 18" clearance on pull side.	Install door closer, install inside handle.	Steve Wargo	Maneuvering clearance is blocked by sinks. There is free space to maneuver under sink counter.	44.20 44.21 44.22	TBD	
Men's Restroom Hand Dryer	Hand dryer is located within swing of restroom entrance door.	Relocate or install new accessible hand dryer.	Steve Wargo	Paper towel dispensers are not in use. No hand dryer in accessible stall.	44.15 44.16 44.17	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
------	--------------	----------	--------------------	----------	-------	------------------------	----------

Women's Restroom Hand Dryer	Hand dryer is located within swing of restroom entrance door.	Relocate or install new accessible hand dryer.	Steve Wargo	Paper towel dispensers are not in use. No hand dryer in accessible stall.	44.07	TBD	

# ADA Transition Plan

**Facility** Jonesville Rotary Park

**Date** 5/21/2020

**Contact Person** Steve Wargo

**Department** ACFM

**Email** [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

**Phone** 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Tennis Courts and Soccer Fields: Women's Coat Hooks	Coat hook in accessible stall is higher than 48", should be no more than 48" tall.	Move coat hook down so that it is no more than 48" above the ground.	Steve Wargo		45.12 45.31	TBD	
Soccer and Baseball Fields: Concession Stand Service Counters	Service counters are 42", should be no taller than 36" and at least 36" long.	Move service counters so that a portion is no taller than 36" and at least 36" long.	Steve Wargo		45.13	TBD	
Light Switches	The light switches in the restrooms are 50" tall, should be no more than 48" to the ground.	Move light switches down so that they are no more than 48" to the ground.	Steve Wargo		45.15 45.16	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Soccer Fields: Bathroom Mirror	Bathroom mirror is 43" tall, should be no more than 40" from the bottom to the ground.	Move mirror down so that the bottom is no more than 40" to the ground.	Steve Wargo		45.17	TBD	
All Accessible Restroom Stall Doors	The accessible stall doors are not self-closing and do not have handles on both sides.	Adjust the accessible stall doors so that they are self-closing and add handles to both sides of the stall doors.	Steve Wargo		45.04 45.18 45.35 45.36	TBD	
Tennis Courts and Soccer Fields: Soap Dispensers	Missing soap dispensers.	Add soap dispensers that are no more than 48" to the ground.	Steve Wargo		45.19	TBD	
Baseball Fields: Paper Towel Dispenser	Paper towel dispenser is 56" tall, should be no more than 48" to the ground.	Move paper towel dispenser so that it is no more than 48" above the ground.	Steve Wargo		45.20	TBD	
Accessible Parking Sign	No van accessible parking sign at the van accessible parking spaces.	Add a sign that says van accessible at the van accessible parking spaces.	Steve Wargo		45.21	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Tennis Courts: Men's and Women's Restroom Side Grab-bars	Side grab-bar is only 36" long, should be at least 42".	Replace side grab-bar with one that is 42" long & extends 54" from rear wall.	Steve Wargo		45.25 45.28 45.32 45.33	TBD	
Tennis Courts: Men's and Women's Restroom Rear Grab-bars	Doesn't have at least 1 1/2" of clearance underneath.	Move rear grab-bar so there is at least 1 1/2" of clearance underneath.	Steve Wargo		45.14 45.32	TBD	
Baseball Fields: Curb Ramp	The curb ramp from accessible parking is steeper than 1:12, it should be no steeper than 1:12.	Adjust curb ramp so that the slope is no steeper than 1:12.	Steve Wargo		45.22	TBD	
Tennis Pro Shop Entrance Door	Closes faster than 5 seconds.	Adjust or Replace Door Closer	Steve Wargo		45.38	TBD	

# ADA Transition Plan

**Facility** Santa Fe Lake Park

**Date** 5/26/2020

**Contact Person** Steve Wargo

**Department** ACFM

**Email** [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

**Phone** 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Accessible Parking Space	No access aisle at the accessible parking space.	Add an access aisle that is at least 5ft wide next to the accessible parking space.	Steve Wargo		46.01	TBD	
2 <sup>nd</sup> Pavilion: Access Path	There is no accessible path leading to the pavilion.	Add a paved pathway that is accessible leading to the pavilion.	Steve Wargo		46.04	TBD	
Tables at the Pavilion	Not at least 27" of clearance under the tables for knee space.	Adjust or replace tables so that at least 5% of seating is accessible for wheelchairs.	Steve Wargo	Replace 3 tables.	46.05	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
------	--------------	----------	--------------------	----------	-------	------------------------	----------

Van Accessible Parking	Van accessible parking space does not have a van accessible parking sign or the symbol of accessibility.	Add a van accessible parking sign and the international symbol of accessibility to the van accessible parking space.	Steve Wargo	Tis space is not marked as an accessible parking space, however is wide enough to be a van accessible space.	46.06	TBD	
Restroom Threshold	The thresholds at the restrooms are more than ¼". If the threshold is more than ¼" it must be beveled.	Make thresholds no more than ¼" or beveled so that the restrooms are easily accessible.	Steve Wargo		46.07	TBD	
Restrooms not Accessible	Both bathrooms need multiple adjustments in order to make each accessible.	Need to add grab bars, widen the accessible stalls, move toilet paper dispensers etc.	Steve Wargo		46.08 46.03	TBD	



# ADA Transition Plan

**Facility** Lochloosa Park

**Date** 5/21/2020

**Contact Person** Steve Wargo

**Department** ACFM

**Email** [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

**Phone** 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Accessible Parking	Accessible parking and access aisle not marked, on grass. Accessible parking sign is less than 60" from the bottom to the ground.	Mark an access aisle in order to discourage parking there, must be at least 5 ft. Adjust the parking sign so that it is at least 60" to the ground.	Steve Wargo		47.01	TBD	
Men and Women's Restroom Mirrors	No mirrors in either men or women's restrooms.	Add mirrors that are no more than 40" above the ground.	Steve Wargo	May not be required to have mirrors.	47.02 47.07	TBD	
Men's Restroom Water Closet	Toilet is 20" from the wall, should be 16-18".	Move toilet so that it is 16-18" from the wall.	Steve Wargo		47.03	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Men's Restroom Grab-bars	Side grab-bar does not extend at least 54" from the rear wall and there is no back grab-bar.	Adjust side grab-bar so that it extends at least 54" beyond the rear wall and add a rear grab bar that is at least 36" long.	Steve Wargo		47.03	TBD	
Men's Restroom Flush Control	Flush control is located on the closed side of the water closet, should be on the open side.	Move flush control so that it is located on the open side of the water closet.	Steve Wargo		47.03	TBD	
Restroom Signs	Both men and women restroom signs do not have braille.	Replace restroom signs with ones that have braille on them.	Steve Wargo		47.11 47.12	TBD	
Restroom Door Closers	Men and women's restroom doors close faster than 5 seconds.	Adjust door closers so that both doors take at least 5 seconds to close.	Steve Wargo		47.13 47.14	TBD	
Men and Women's Restroom Thresholds	Both thresholds are more than ¼" and not beveled. Must be no more than ¼" or beveled.	Bevel door thresholds to make accessible.	Steve Wargo		47.05 47.06	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
------	--------------	----------	--------------------	----------	-------	------------------------	----------

Route to Restrooms	There is no accessible pathway to the restrooms.	Make a paved pathway that is accessible leading from the accessible parking to the restrooms.	Steve Wargo		47.04	TBD	
Women's Toilet Paper Dispenser	Toilet paper dispenser is more than 9" from the toilet, should only be 7-9" away.	Move toilet paper dispenser so that it is 7-9" away from the toilet.	Steve Wargo		47.10	TBD	
Women's Restroom Rear Grab-bar	Women's rear grab-bar does not extend 24" on the open side of the water closet.	Move rear grab-bar so that it extends at least 24" on the open side of the water closet and 12" on the closed side.	Steve Wargo	Side and rear grab bars are 1 piece.	47.09	TBD	

# ADA Transition Plan

**Facility** Marjorie K. Rawlings Park

**Date** 5/21/2020

**Contact Person** Steve Wargo

**Department** ACFM

**Email** [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

**Phone** 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Accessible Parking	No marked parking spaces or access aisles, parking is on dirt.	Make a paved accessible parking space that has a marked access aisle at least 5 ft. wide.	Steve Wargo		48.01	TBD	
Men and Women's Restrooms: Sink Pipes	Sink pipes are not insulated.	Insulate sink pipes in men and women's restrooms.	Steve Wargo		48.08	TBD	
Route to Pavilions and Tables at the Pavilions	No accessible route to the pavilions. Tables at the pavilions cannot be accessed in a wheelchair.	Create accessible pathway from the accessible parking to pavilions. Replace tables at pavilion so at least 5% of seating is accessible.	Steve Wargo		48.11 48.12	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Accessible Restroom Signs	Restroom signs do not have braille or raised characters and are not located on the latch side of the door. Signs should also be no higher than 60" to the baseline of the highest character.	Replace signs with ones that have raised characters and braille and are located on the latch side of the door no higher than 60".	Steve Wargo		48.14	TBD	
Water Fountain	Spout is only 10" away from the wall, it should be at least 15" from the wall.	Replace water fountain with one that extends far enough from the wall so that the spout is 15" away from the back wall.	Steve Wargo		48.17	TBD	
Women's Sink Handles	Not operable without twisting of the wrists.	Replace sink handles with ones that are operable without requiring twisting of the wrists.	Steve Wargo		48.18	TBD	
Men and Women's Restroom Water Closets	Farther than 18" from the wall, should be 16-18" away from the side wall.	Move water closets so that they are 16-18" away from the side wall.	Steve Wargo		48.04 48.19	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Flush Control in Women's Restroom	Women's flush control is located on the closed side of the water closet.	Move flush control so that it is on the open side of the water closet.	Steve Wargo		48.19	TBD	
Men and Women's Restrooms: Rear grab-bars	Rear grab-bars do not extend at least 24" on the open side of the water closet.	Adjust grab-bars so that they extend at least 24" on the open side of the water closets.	Steve Wargo		48.04 48.19	TBD	
Women's Restroom: Side Grab-bar	Side grab-bar does not extend at least 54" from the rear wall.	Adjust side grab-bar so that it extends at least 54" from the rear wall.	Steve Wargo		48.20	TBD	
Women's Soap Dispenser	No soap dispensers in the women's restroom.	Add soap dispenser that is no more than 48" above the ground.	Steve Wargo		48.21	TBD	
Men and Women's Restrooms: Stall Doors	Do not have handles on both sides. Not self-closing.	Adjust stall doors so that they are both self-closing and add handles to the insides of the stall doors.	Steve Wargo		48.06 48.07 48.22	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
------	--------------	----------	--------------------	----------	-------	------------------------	----------

Men and Women's Restroom: Doors	Both doors are heavier than 5 lbs., men's gets stuck in the door frame.	Replace or adjust doors so that it takes less than 5lbs. of force to open.	Steve Wargo		48.24 48.25 48.26	TBD	
Accessible Route to Restrooms	No accessible route to the restrooms, only path is dirt.	Create and accessible paved pathway to the restrooms from the accessible parking.	Steve Wargo		48.10	TBD	

# ADA Transition Plan

Facility Monteocha Park

Date 5/29/2020

Contact Person Steve Wargo

Department ACFM

Email [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

Phone 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Left Restroom Flush Control	Flush control is located on the closed side of the water closet, should be on the open side.	Move flush control so that it is located on the open side of the water closet.	Steve Wargo		49.09	TBD	
Restroom Toilet Paper Dispenser	Toilet paper dispensers are closer than 7" to the toilet. Should be 7-9" away from the toilet.	Move toilet paper dispensers so that they are 7-9" away from the toilet.	Steve Wargo		49.08 49.16	TBD	
Right Restroom Back Grab-bar	Less than 1 ½" of clearance underneath.	Adjust grab-bar so that there is at least 1 ½" of clearance underneath.	Steve Wargo		49.12	TBD	



Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
------	--------------	----------	--------------------	----------	-------	------------------------	----------

Right Restroom Water Closet	Water closet is far from the wall, should be 16-18" from the wall.	Move water closet so that it is 16-18" from the side wall.	Steve Wargo		49.15	TBD	
Right Restroom Rear Grab-bar	Rear grab-bar does not extend at least 24" on the open side of the water closet.	Adjust rear grab-bar so that it extends at least 24" on the open side of the water closet.	Steve Wargo		49.01	TBD	

# ADA Transition Plan

Facility Veterans Memorial Park

Date 5/8/2020

Contact Person Steve Wargo

Department ACFM

Email [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

Phone 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Van Accessible Parking	No sign that says van accessible parking at the van accessible parking spaces.	Put a van accessible parking sign at the spaces that are van accessible.	Steve Wargo		50.20	TBD	
Women's Outdoor Restroom	Has sign with the symbol of accessibility, however there are no accessible stalls.	Remove the symbol of accessibility sign or make accommodations so that there is an accessible stall.	Steve Wargo	There is an accessible restroom next to this one.	50.23 50.30	TBD	
Men and Women's Restrooms: Stall Doors	No handles on both sides of the stall doors, needs to have doors pulls on both sides.	Add handles to both sides of the stall doors.	Steve Wargo		50.25 50.09	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
------	--------------	----------	--------------------	----------	-------	------------------------	----------

Men and Women's Grab-bars	Grab-bars are almost 37" tall, should be 33-36" from the ground.	Move grab-bars so that they are 33-36" from the ground.	Steve Wargo		50.27	TBD	
Tray Slide in Service Area	Top of tray slide is 39" tall, should be no more than 34".	Adjust tray slide so that it is no more than 34".	Steve Wargo		50.32	TBD	

# ADA Transition Plan

**Facility** Owen-Illinois Park

**Date** 5/19/2020

**Contact Person** Steve Wargo

**Department** ACFM

**Email** [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

**Phone** 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Left and Right Accessible Restroom Sinks	Sink only has 26.5" of clearance underneath, should have at least 27" of clearance for knee space.	Move sink so that there is at least 27" of clearance underneath.	Steve Wargo		51.01 51.10	TBD	
Left and Right Restrooms: Rear Grab-bars	Rear grab-bars do not have at least 1 ½" of clearance underneath.	Adjust grab-bars so that there is at least 1 ½" of clearance underneath.	Steve Wargo		51.02 51.11	TBD	
Left Restroom Flush Control	Flush control is on the closed side of the water closet, should be on the open side.	Move flush control to the open side of the water closet.	Steve Wargo		51.02	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Left and Right Restroom Thresholds	Thresholds are ½" tall and not beveled, should be no more than ¼" or beveled to remove any safety hazards.	Adjust thresholds so that they are only ¼" tall or ½" tall with the top ¼" beveled no steeper than 1:2	Steve Wargo		51.03 51.04	TBD	
Left and Right Restrooms: Soap Dispensers	Soap dispensers are mounted at 53" above the ground, should be no more than 48" from the bottom to the ground.	Move soap dispensers so that the bottom is no more than 48" from the ground.	Steve Wargo		51.08 51.09	TBD	
Left and Right Restroom Signs	Signs do not have raised characters or braille, and are not mounted on the latch side of the door.	Replace signs with ones that have raised characters and braille and are located on the latch side of the door.	Steve Wargo		51.06 51.07	TBD	

# ADA Transition Plan

**Facility** Poe Springs

**Date** 5/28/2020

**Contact Person** Steve Wargo

**Department** ACFM

**Email** [swargo@alachuacounty.us](mailto:swargo@alachuacounty.us)

**Phone** 352-451-5537

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Accessible Parking	Accessible Parking Signs 38" tall.	Replace with 60" tall sign.	Steve Wargo		52.01 52.02 52.03 52.23	TBD	
Front Women's Restroom Door	Closes in less than 5 seconds. Gets stuck in door frame. Requires more than 5lbs force to open.		Steve Wargo		52.10	TBD	
Front Women's Restroom Sign	Sign doesn't have raised characters and braille. Isn't mounted on wall, latch side. Not marked as accessible restroom.	Replace sign that indicated restroom is accessible.	Steve Wargo		52.10	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Front Women's Restroom Paper Towel Dispenser	Mounted 52" above the ground.	Move to 48".	Steve Wargo		52.11	TBD	
Front Women's Restroom Accessible Stall Mirror	Mounted 52" above ground.	Replace mirror/soap dispenser combo with mirror. Mount 40" above ground.	Steve Wargo	Mirror and old soap dispenser are one unit built into wall.	52.13 52.49 52.50	TBD	
Front Women's Restroom Accessible Stall Door	Doesn't have handles on both sides. Not self-closing.	Install Handles on both sides of stall door. Install stall door closer.	Steve Wargo		52.12	TBD	
Front Women's Restroom Accessible Water Closet	Flush control is on the closed side.	Replace with flush control on right-side.	Steve Wargo		52.13	TBD	
Front Women's Restroom Toilet Paper Dispenser	Mounted even with front of water closet.	Move 7-9" forward of water closet.	Steve Wargo	Is blocking 12" clearance above side grab bar.	52.13	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Front Women's Restroom Rear Grab-bar	No rear grab bar.	Install rear grab bar.	Steve Wargo		52.13	TBD	
Front Women's Restroom Side Grab-bar	26" long. Doesn't have 12" clearance above.	Replace with 42" bar. Move toilet paper dispenser.	Steve Wargo		52.13	TBD	
Front Women's Restroom Accessible Sink	Pipes under sink are not insulated.	Install insulation.	Steve Wargo		52.81	TBD	
Front Men's Restroom Sign	Sign doesn't have raised characters and braille. Isn't mounted on wall, latch side. Not marked as accessible restroom.	Replace sign that indicated restroom is accessible.	Steve Wargo		52.14	TBD	
Front Men's Restroom Door	Closes faster than 5 seconds. Gets stuck in frame. Requires more than 5lbs of force to open.		Steve Wargo		52.14	TBD	



Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Men's Front Restroom Accessible Stall Door	Doesn't have handles on both sides. Not self-closing.	Install handles on both sides of stall door. Install stall door closer.	Steve Wargo		52.15	TBD	
Men's Front Restroom Toilet Paper Dispenser	Mounted even with front of water closet.	Move to 7-9" in front of water closet.	Steve Wargo	Is blocking 12" clearance above side grab bar.	52.16	TBD	
Men's Front Restroom Paper Towel Dispenser	Mounted 52" above ground.	Move to 48"	Steve Wargo		52.17	TBD	
Men's Front Restroom Soap Dispenser	Mounted 46" above ground, over sink.	Move to side of sink over open ground, 48" max.	Steve Wargo	Is blocking mirror.	52.21	TBD	
Men's Front Restroom Sink	Pipes under sink are not insulated.	Install insulation.	Steve Wargo		52.20	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Men's Front Restroom Side Grab Bar	Bar is 26" long. Doesn't have 12" clearance above.	Replace with 42" grab bar. Move toilet paper dispenser.	Steve Wargo		52.16 52.18 52.19	TBD	
Men's Front Restroom Rear Grab Bar	No rear grab bar.	Install rear grab bar.	Steve Wargo		52.16	TBD	
Men's Front Restroom Accessible Stall Mirror	No mirror in accessible stall.	Install mirror at 40" above ground.	Steve Wargo	Soap dispenser must be moved first.	52.48	TBD	
Lodge Restroom 1 Door	Closes faster than 5 seconds.	Adjust or replace door closer.	Steve Wargo		52.33	TBD	
Lodge Restroom 1 Sign	Doesn't have raised characters or braille. Mounted on door. Not marked as accessible.	Replace sign. Mark as accessible. Mount on wall, latch side of door.	Steve Wargo		52.33	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Lodge Restroom 1 Side Grab Bar	25" long. Farther than 12" from back wall.	Replace with 42" bar, mount 12" from rear wall.	Steve Wargo	Must move toilet paper dispenser first.	52.24 52.25	TBD	
Lodge Restroom 1 Rear Grab Bar	No rear grab bar.	Install rear grab bar.	Steve Wargo		52.24	TBD	
Lodge Restroom 1 Toilet Paper Dispenser	Mounted behind front of water closet.	Move to 7-9" forward of water closet.	Steve Wargo		52.24	TBD	
Lodge Restroom 1 Paper Towel Dispenser	Mounted 51" above ground.	Move to 48".	Steve Wargo		52.26	TBD	
Lodge Restroom 1 Soap Dispenser	Mounted 49" above ground, over sink.	Move to 44".	Steve Wargo		52.27	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Lodge Restroom 1 Sink	Requires gripping and twisting to operate.	Replace faucet.	Steve Wargo		52.28	TBD	
Lodge Restroom 2 Sign	Doesn't have raised characters or braille. Mounted on door. Not marked as accessible.	Replace sign. Mount on wall, latch side. Mark as accessible.	Steve Wargo		52.32	TBD	
Lodge Restroom 2 Paper Towel Dispenser	Mounted 51" above ground.	Move to 48".	Steve Wargo		52.31	TBD	
Lodge Restroom 2 Soap Dispenser	Mounted 51" above ground.	Move to 48".	Steve Wargo		52.31	TBD	
Lodge Restroom 2 Toilet Paper Dispenser	Mounted farther than 9" forward of water closet.	Move to 7-9" forward of water closet.	Steve Wargo		52.30	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Lodge Restroom 2 Rear Grab Bar	No rear grab bar.	Install rear grab bar.	Steve Wargo		52.30	TBD	
Lodge Restroom 2 Side Grab Bar	Bar is 25" long.	Replace with 42" bar.	Steve Wargo	Not be enough room to mount 42" bar. Closet door in way.	52.30 52.82	TBD	
Lodge Multipurpose Room Door	Closes faster than 5 seconds.	Adjust or replace door closer.	Steve Wargo		52.34	TBD	
Gatehouse Restroom Paper Towel Dispenser	Mounted 54" above ground.	Move to 48".	Steve Wargo		52.39	TBD	
Gatehouse Restroom Toilet Paper	Located on wall behind toilet.		Steve Wargo	Would require remodeling. Not enough space to move 7-9" in front of water closet.	52.36 52.41	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Gatehouse Restroom Light Switch	Mounted 48.5" above ground.	Move to 48".	Steve Wargo		52.35	TBD	
Gatehouse Restroom Rear Grab Bar	No rear grab bar.		Steve Wargo	Installing grab bar would require moving toilet paper.	52.36	TBD	
Gatehouse Restroom Side Grab Bar	Bar is 26" long.		Steve Wargo	Not enough room for 42" bar.	52.36 52.37	TBD	
Gatehouse Restroom Water Closet	Mounted 14" from side wall.	Move so centerline of water closet is 16-18" from side wall.	Steve Wargo		52.38	TBD	
Gatehouse Restroom Sink	Pipes underneath are not insulated.	Install insulation.	Steve Wargo		52.40	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
Gatehouse Restroom	Not enough maneuvering space.		Steve Wargo	Requires remodeling gatehouse.	52.36 52.41	TBD	
Lodge Water Fountain	Faucet 9.5" from rear wall. No clear space underneath.	Replace water fountain.	Steve Wargo		52.06 52.42 52.43	TBD	
Snack Shack East Water Fountain	Faucet 9" from rear wall and 41" from ground. No clear space underneath.	Replace water fountain. Lower so faucet is 36".	Steve Wargo		52.07 52.58	TBD	
Pavilions 1, 2, 3, 4	No accessible path to pavilions.	Create accessible pathways to pavilions.	Steve Wargo	Path distances: Pav1: 21ft Pav2: 175ft Pav3: 100ft Pav4: 65ft	52.04 52.05 52.08 52.09	TBD	
Restrooms Next to Spring Path	No accessible path to restrooms.	Create accessible path to restrooms.	Steve Wargo	Path distance: 150ft Pathway already marked out, may be in construction. Restrooms aren't accessible.	52.75 52.76 52.77 52.78 52.79 52.80	TBD	

Area	Access Issue	Solution	Person Responsible	Comments	Photo	Target Completion Date	Priority
------	--------------	----------	--------------------	----------	-------	------------------------	----------

Restrooms Next to Springs Signs	No signs directing toward accessible restrooms.	Install directional signs.	Steve Wargo	Rear restrooms near spring are non-accessible.	52.75 52.76	TBD	